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1 GENERAL REMINDER  

The main objective of the FLOOD CBA project was to establish a sustainable Knowledge Platform for the use of 

stakeholders dealing with the Cost-Benefit Analysis (CBA) of flood prevention measures in the context of 

different socioeconomic environments within the EU 

More specifically, the tasks that were realised intended to,  

a) Facilitate the collection, assessment and the exchange of information amongst stakeholders (i.e. 

responsible authorities, technical services and scientific community) and provide overview and detail on 

current models and best practices; 

b)  Consolidate the methodology and data sources and enhance the comparability of results of Cost-Benefit 

Analysis; 

c)  Strengthen the performance of the existing prevention mechanism especially in the project participating 

countries;  

d)  Promote the transnational cooperation of competent bodies all over Europe. 

FLOOD CBA consortium involved six project partners with strong academic, technical, research and 

management background in the field of flood risk management, originating from six different EU countries, 

Greece, England, Romania, Portugal, Germany and Spain.  

 SIGMA Consultants Ltd (GR) - Coordinating Beneficiary 

 Flood Hazard Research Center of the Middlesex University (UK) - AB1 

 National Institute of Hydrology and Water Management  (RO) -  AB2 

 e-GEO, Centro de Estudos de Geografia e Planeamento Regional, University Nova de Lisboa (PT) - 

AB3 

 University of Kassel (DE) - AB4 

 University Pablo de Olavide (SP) – AB5 

During the project management activities, networking, capacity building, planning, demonstration, consultation, 

evaluation, capitalization and dissemination activities were implemented. The realised actions were organised 

under the following five (5) Tasks:  

 Task A. Management and reporting to the EC;  

 Task B. Building the Stakeholders Capacity;  
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 Task C. Improving the Process of Knowledge;  

 Task D. Implementation of Pilot Activities;  

 Task E. Information, Dissemination and Capitalization Actions 

The core outputs of the project which were produced by the implementation of the above Tasks are listed below: 

Task A. Seven (7) Coordination Meetings; A Monitoring and Evaluation System; Organizational Structure; Quality 

Handbook, Interim and Final Quality Reports 

Task B. The FLOOD CBA Information Exchange Network; Consultation Plan; Stakeholders’ Questionnaire for the 

consultation process; Report on Stakeholders’ views and needs 

Task C. Common characterization framework; Knowledge Base Platform; Guidelines for the implementation of a 

Cost Benefit Analysis; Guidelines for the presentation of other assessment methods of flood prevention 

measures 

Task D. Training seminars; Training material; On line questionnaire on the operation of the Knowledge Base 

Platform; Results of answered questionnaires; FLOOD CBA Helpline Centre; Report of improvements for the 

operation of the Knowledge Base Platform 

Task E.  Communication and Dissemination Handbook; Project web site; Informative workshops; Informative 

Leaflets; Books of Guidelines; Articles in national and international press; e-Newsletters;  Press releases; 

Booklet of the project achievements; Final conference; Capitalisation Plan; FLOOD-CBA Portal; FLOOD-CBA 

Forum; Exploitation Agreement; Layman’s Report 
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2 GENERAL SUMMARY OF PROJECT IMPLEMENTATION PROCESS 

2.1 General overview of the process 

The present Final Report concerns the activities that were implemented in the framework of the project. The 

FLOOD CBA project was successfully accomplished within the duration of 24 months from the 1st of January 

2013 until the 31st of December 2014.  

The project management structure, the responsibilities among the project partners’ and the overall strategy for 

the implementation of the project were set and agreed during the 1st CM of the project in Thessaloniki in 

February 2013. A monitoring and evaluation system was developed for the clear and exact tracking of the 

progress, the deliverables and the milestones of the project.  

The partners' consortium developed a favorable transnational cooperation through the intense communication 

and regular meetings under the guidance of the CB. The project status in each participating country, the 

completed actions, and the accomplished targets, the schedule of forthcoming events and activities as well as 

project management issues were analyzed during the CMs that followed. The CMs were hosted by the CB in 

Thessaloniki (February 2013), by AB1 in Oxford (May 2013), by AB2 in Bucharest (September 2013), by AB3 in 

Lisbon (January 2014), by AB5 in Seville (May 2014), and by AB4 in Kassel (September 2014).  The final 

coordination meeting was combined with the final conference in Thessaloniki (December 2014). These events 

were opportunities for the accomplishment of high level know-how and experience exchange as well as 

settlement of cooperation and project management issues.  

A set of activities were dedicated to the enhancement of the partners' capacity to respond properly to the project 

requirements along with the development of a flexible structure ensuring the involvement of key actors from the 

private and public sector. In each participating country the national stakeholders were identified as a first step 

towards the development of a solid FLOOD CBA Network that would be operative during the whole project and 

even afterwards.  

Further on the partners collected Background Information concerning the use of CBA in each country/region, 

including legal and methodological aspects. Each partner was responsible for compiling the information using 

official, reliable sources in their respective countries. A specially structured questionnaire helped the 

implementation of this procedure. The analysis of the results allowed clarifying the official use of CBA for Flood 

Risk Management in each participating country. 

The Report on stakeholders’ views and needs was the final deliverable under the Stakeholders’ Capacity 

Building Activities. It helped to understand the very different realities of the application of CBA as well as the 

diverse demands and limitations that exist in each context. This deliverable was the result of the interaction 

among of all the networking and baseline assessment activities. Moreover the report was developed based on a 

Consultation Plan, a document specifically designed to allow collecting a wide range of opinions from 

stakeholders and the awareness of their needs. 
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The development of support tools and the establishment of an information exchange structure in the field of cost 

benefit and multi criteria analysis of flood risk management was the next step of the FLOOD CBA 

implementation. A ‘characterization framework’ of Cost Benefit Analysis features was produced that provides a 

common terminology and can be used to achieve a better understanding of the state of the method, its 

distinguishing capabilities and its leading edge functionality. Additionally, two separate Guidelines as the 

necessary Support Tools that would facilitate the design and undertaking of the appraisal process of the flood 

risk management measures were created. The first Guideline refers to the implementation of Cost Benefit 

Analysis while the second one refers to assessment methods other than the Cost Benefit Analysis and principally 

to Multi-Criteria Analysis. 

The information exchange structure was the developed Knowledge Base Platform which is accessible through 

the project website, http://www.floodcba.eu/main/?page_id=7340&lang=en. The Knowledge Platform is a 

combined electronic library and case studies matrix for topics such as: EU policy, National legal and regulatory 

framework; Conceptual elements of Flood Prevention Cost Benefit and Multi Criteria Analysis; Definition and 

classification of benefits and costs; Flood risk mapping; Data needs and sources for evaluating the benefits and 

costs in monetary terms; Categories of flood risk management measures; Techniques for adjusting the future 

prices of costs and benefits to present values; Case studies; Relevant Projects. Being a wiki, the Knowledge 

Base Platform can be edited by any user who registered to the system, provided that the modifications are 

approved by the platform’s administrator.  

After the completion of the FLOOD CBA Support Tools and the development of the Knowledge Base Platform, 

the project partners initialized a participatory procedure in order to raise the awareness of policy makers and 

other interested stakeholders as well as to facilitate the further improvement of the developed FLOOD CBA 

products. The first step was the creation of training material on flood risk management and the implementation of 

a CBA. Training seminars were realized by all partners at national levels based on the produced training 

material, the Support tools and the Knowledge Base Platform. The next step was the development of an on-line 

questionnaire oriented to evaluate the operation and contents of the Knowledge Base platform. The national 

stakeholders and members of the FLOOD CBA Network were invited to answer the questionnaire. Their answers 

were accessed and depicted on a relevant report. The final results stemming from the outcomes of the training 

seminars, the on-line questionnaire, and the in-person contacts of the partners with their stakeholders led to the 

optimization of the Knowledge Base Platform. 

A FLOOD CBA HELP-LINE Center was also established and now operates  providing technical and scientific 

support to individuals or organizations involved in CBA and MCA of flood risk management. The users may 

contact the Help-Line Centre via the contact form provided on the project website. All questions/ requests are 

assessed by the FLOOD CBA consortium as well as by the experts of the FLOOD CBA Network. The answers to 

the requests are given free of charge. 

Dissemination and publicity actions on national and European level were elaborated throughout the duration of 

the project, and were based on the Communication and Dissemination Handbook.  The Handbook was compiled 

http://www.floodcba.eu/main/?page_id=7340&lang=en
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under the CB’s responsibility and adopted by all project partners. The main dissemination activities were the 

design, operation and frequent update of the FLOOD CBA website, www.floodcba..eu, the publication the CBA 

and MCA Guidelines, the realization of informative workshops, the presentation of the project in various national 

and international events, the production of informative leaflets, articles and press releases, the circulation of e-

Newsletters, the publication of a booklet with the project’s achievements. 

The final conference of the project was organized on the 3rd of December 2014, in Thessaloniki by the CB. All 

project partners were present at the conference. The outcomes and results of FLOOD CBA were presented. The 

conference was also attended by national experts, invited by the project partners, who had the chance to present 

the status of civil protection mechanisms in relation to flood risk management as well as the progress of the EU 

Floods Directive adaptation in the project countries. The importance of the established transnational co-operation 

was pointed out along with the importance to extend this collaboration to future projects. 

The sustainability and capitalization of the project results were described in the FLOOD CBA Capitalisation Plan. 

In favor of the realization of the Capitalisation Plan activities, the FLOOD CBA portal and the Flood CBA Forum 

were launched. The FLOOD CBA portal serves the continuous interactive communication of project partners with 

existing and new stakeholders, networks and further dissemination of project's results. The FLOOD CBA Forum 

supports any new collaboration and provides the space for further opinion and knowledge exchange. 

An Exploitation Agreement attests the willingness of the project partners to contribute to the activities which 

comprise the Capitalisation Activities of the FLOOD CBA project that are scheduled for a five-year period after 

the closure of the project. All partners agreed on the content of the Exploitation Agreement and signed the 

document. 

In the course of the project a Quality Management and Assurance system was implemented which ensured the 

quality of the project deliverables and the integrity of the internal cooperation procedures. The Quality 

Management and Assurance system was applied by an external quality auditor who conducted internal audits on 

a three-month basis and produced one interim and one final Quality Report. 

As a general conclusion, it is appraised that the FLOOD CBA project was a bright venture which promoted 

significantly the transnational cooperation in the framework of flood risk management economic appraisal 

methods and civil protection decision making process. 

2.2 Comparative analysis of initial and actual time schedule 

The FLOOD CBA project was elaborated within the initially approved duration of 24 months, from the 1st of 

January 2013 until the 31st of December 2014. During the implementation of the foreseen tasks, some 

deviations from the time schedule of the Application Form were indicated. However these deviations did not 

affect the successful completion of the various Tasks and in certain cases they served the partners in order to 

realize the respective actions more efficiently.  The partners agreed to discuss the finalization of each deliverable 

during the CM thus providing the opportunity for extended explanations and fruitful discussions. So, even though 

http://www.floodcba..eu/
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the drafts were created on time, the final versions were in place with some delay compared to the initial 

schedule.  

The initially planned outputs per Task via their actual realization are presented in the Tables below. 

Task A 

ACTIVITY - OUTCOME Planned End Actual End 

Project Work Plan 31/01/2013 31/01/2013 

Project’s organizational structure 15/02/2013 15/02/2013 

Project Monitoring and Evaluation System 28/02/2013 28/02/2013 

Progress report 1 (8 months’ period) 31/08/2013 31/08/2013 

Progress report 2 (16 months’ period) 30/04/2014 30/04/2014 

Final report (24 months’ period) 31/12/2014 31/12/2014 

1st Coordination meeting   31/01/2013 21-22/02/2013 

2nd Coordination meeting  30/04/2013 20-21/05/2013 

3rd Coordination meeting  31/08/2013 24-25/09/2013 

4th Coordination meeting  31/12/2013 21-22/01/2014 

5th Coordination meeting  30/04/2014 20-21/05/2014 

6th Coordination meeting  30/08/2014 09-10/09/2014 

Final Coordination meeting  31/12/2014 02/12/2014 

Quality Handbook  31/03/2013 31/03/2013 

Interim Quality Report 31/12/2013 31/12/2013 

Final Quality Report 31/12/2014 31/12/2014 

There are no serious delays to be reported in the implementation of Task A. The majority of the outputs were 

realized according to the initial schedule. 

Task B 

ACTIVITY - OUTCOME Planned End Actual End 

Information Exchange Network – List of members 31/07/2013 31/07/2013 

Consultation Plan 31/03/2013 20/05/2013 

Stakeholders’ Questionnaire for the consultation process 30/04/2013 30/06/2013 

Report on Stakeholders’ views and needs 31/07/2013 25/10/2013 

The development of the IEN was completed according to schedule. A draft of the Consultation Plan was 

produced in time, 31/3/2013; however the partnership agreed to discuss its finalization over the forthcoming CM, 

i.e. May 2013 in Oxford. During the meeting the partners agreed on the final version. Following the same pattern, 

a draft of the Questionnaire for the consultation process was also in place at the original deadline. However its 

finalization aligned to the finalization of the Capitalization Plan therefore a subsequent delay to the consultation 

process occurred. The delay in the consultation process was also attributed to the summer period. This led to the 



Final Report of the FLOOD CBA Project 
 

 9 
 

production of the final deliverable “Report on the stakeholders’ views and needs” towards the beginning of 

September, and finalization of its content after the CM in Bucharest in September 2013. 

The CB informed the EU desk officer about the progress of the report and about the inevitable delays mainly due 

to the summer period. The project officer agreed to receive the final deliverables in delay.  

Task C 

ACTIVITY - OUTCOME Planned End Actual End 

Common characterization framework 31/10/2013 31/10/2013 

Knowledge Base platform 31/12/2013 31/12/2013 

Guidelines for the implementation of a Cost Benefit Analysis 28/02/2014 28/02/2014 

Guidelines for the presentation of other assessment methods of flood 

prevention measures 
30/04/2014 15/06/2014 

The three out of four deliverables of this Task were accomplished according to the original schedule. With 

regards to the reported delay in the completion of the second Guidelines, it was considered necessary for AB1 to 

dedicate more time to the preparation of this deliverable since it required a more in depth investigation and also 

feedback (i.e. case studies) by the project partners. A first draft was presented during the CM in Seville in May 

2014. 

Task D  

ACTIVITY - OUTCOME Planned End Actual End 

Training seminars, one in each participating project country – List of 

trainees, Training material, Photos, Seminar work program 
31/07/2014 19/11/2014 

On line questionnaire on the operation of the FLOOD CBA Platform 30/06/2014 30/06/2014 

Results of answered questionnaires 31/07/2014 30/11/2014 

FLOOD CBA Helpline Centre 31/08/2014 15/09/2014 

Report of improvements for the operation of the Helpline Centre 30/11/2014 15/12/2014 

The main deviation to the initial schedule of Task D regards the realization of the training seminars.  Even though 

the relevant training material was developed without delays in June 2014, the partnership agreed to overcome 

the initial deadline, i.e. 31/7/2014, since the summer was a difficult period to gather the interested stakeholders 

and conduct the seminars. Further to that, the partners decided that in favor of a more efficient training, the 

training material should be translated. For this reasons the seminars had to be realised at a later stage within 

autumn 2014. This delay had a consequent impact on the progress of the consultation process. The trainees 

were the core group to be invited to the on-line consultation process. Therefore the consultation process followed 

the realization of the seminars. Thus the report on the emerged results was not completed according to 

schedule. However, during the whole period, July – November, the on-line questionnaire was available and the 

consultation process was active. 
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Task E 

ACTIVITY - OUTCOME Planned End Actual End 

Communication and Dissemination Handbook 28/02/2013 28/02/2013 

Project web site  31/03/2013 31/03/2013 

Informative workshops  31/05/2013 09/10/2014 

Informative Leaflets 31/05/2013 16/04/2013 

Books of Guidelines 31/08/2014 30/10/2014 

Articles in national and international press  31/12/2014 31/12/2014 

e-Newsletters  31/12/2014 31/12/2014 

Press releases  31/12/2014 31/12/2014 

Booklet of the project achievements 31/12/2014 30/11/2014 

Final conference  31/12/2014 03/12/2014 

Capitalisation Plan 31/10/2014 15/12/2014 

FLOOD-CBA Portal 30/11/2014 30/11/2014 

FLOOD-CBA Forum 30/11/2014 30/11/2014 

Exploitation Agreement 31/12/2014 15/12/2014 

Layman’s Report 31/12/2014 31/12/2014 

No serious deviations were indicated in the timetable of Task Ε.  The most important difference in comparison to 

initially schedule concerns the realization of the informative workshops. After the CM in Oxford (May 2013) the 

partnership decided that it would be more effective if the partners combined the workshops as back-to-back 

events with the CMs thus providing the chance to the national stakeholders to come in contact with all the 

members of the FLOOD CBA consortium. Therefore AB2, AB3, AB4 and AB5 realized their informative 

workshops following the schedule for the CMs in Bucharest, Lisbon, Kassel and Seville respectively.  

Additionally, the Books of Guidelines (translated version by each partner) were produced with some delay due to 

the time consuming process of translation. However the partners succeeded in completing the task and 

disseminating the books at the national training seminars. 

Finally, a draft Capitalization Plan was prepared according to schedule, however following the agreed 

methodology of the partnership, the document was finalized after the final CM in Thessaloniki, in early December 

2014. 

2.3 Comparative analysis of planned and used resources 

The planned resources are described in the F forms and include costs for personnel, travel and subsistence, 

sub-contracting and overheads.  

Full details of the actual expenditures are detailed in the financial statement and excel workbook which is 

attached to the Final Report. An overview is provided below.  
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Table of Expenditures 

BUDGET LINE Approved Budget Actual Expenses 

Personnel 387.353,00 415.932.00 

Travel and subsistence 61.760,00 54.270,00 

Sub-contracting / External 
assistance 

101.500,00 80.455,00 

Indirect costs / overheads 34.387,00 34.344,00 

TOTAL ELIGIBLE COSTS 585.000,00 585.000,00 

 

Any reallocations that occurred between the budget lines were within the 10% and 30.000€ flexibility rule, thus 

no official amendment was requested. The partnership made use of all the available sources and corresponded 

successfully to all foreseen tasks.  

2.4 Comparative analysis of expected and actual results 

The ‘expected results’ correspond to the results included in the T forms of the AF. All of the initially foreseen 

results were successfully achieved. More specifically: 

1. Set up of a Knowledge Creation & Exchange Network within the EU. 

The result was successfully achieved via the creation of the FLOOD CBA Information Exchange 

Network under Action B1. The Network was established based on the clusters of decision makers and 

key stakeholders identified by each partner at regional or national level. The initial structure of the 

Network included more than 80 members. In the course of the project the Network was revised based 

on the outcomes of various activities such as the informative workshops, the training seminars and the 

final conference.   

2. Assessment of the baseline conditions referred to the implementation of economic appraisal of flood 

prevention measure. 

The result was successfully achieved via Action B2 regarding the collection of background information 

in each participating country. In terms of uniformity, the assessment was conducted in all countries by 

using the same tool, a specially structured questionnaire. The analysis of the results allowed clarifying 

the official use of CBA for Flood Risk Management in each participating country.  

3. Creation of flexible local clusters ensuring the active involvement and cooperation of target groups. 
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Six national/regional networks and 86 stakeholders were identified and became part of the network. 

These included mostly Public Administrations, such as Ministries, Agencies of Environment, Water 

Management Departments, Civil Protection Agencies, Emergency/Response/Preparedness Units, 

Hydraulic and Civil Engineering Bodies, and Urban and Land Planning Departments among others. 

Private sector was also represented by consultants and hydroelectric companies. The descriptive 

information gathered (e.g. level of action, competences, willingness to participate in the project or 

contact details) was of inestimable value to characterise stakeholders as well as to target the potential 

collaborators for the FLOOD CBA Project. As expected, the national/regional networks were active 

through the whole running of the project. 

4. Establishment of an Integrated Information System and Advisory Service for the development of 

FLOOD CBA process  

5. Delivery of support tools based on Information Technology applications, which will boost the 

acquisition and management of data and will guide the practitioners in evaluating flood prevention 

projects or strategies. 

The above expected results, 4 and 5, were accomplished through the development of the FLOOD CBA 

Knowledge Base Platform in the framework of Action C2. This Platform provides knowledge on the 

various aspects of CBA and MCA and also makes available useful tools for an easy approach of a CBA 

study and initial calculations. The Platform operates interactively thus allowing the registered users to 

contribute their own knowledge or comments to the existing fields or even propose new fields of 

information. 

6. Validating the applicability of the developed platform and the effectiveness of its communication 

lines. 

An on-line questionnaire was created in order to serve the purpose of the evaluation of the contents 

and operation of the FLOOD CBA Knowledge Base Platform. This consultation process was 

successfully completed through the answers received by a broad range of stakeholders from all project 

countries and not only. A relevant evaluation report was produced through the assessment and 

valuable results were obtained.  

7. Increase the perceptual awareness and conceptualization capacity of competent stakeholders.  

A series of various initiatives served the purpose of achieving this goal. The invitation of national/ 

regional key stakeholders to join the flexible clusters under the umbrella of the FLOOD CBA 

Information Exchange Network was the first step. The involvement of the stakeholders into the process 

of assessing their views on the CBA and MCA practices was the second step towards the capacity 

building target. The development of the Knowledge Base Platform and the invitation of the 

stakeholders to become registered users, the promotion of all the available informative and knowledge 
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material to them, further intrigued their active involvement in the project. The workshops, the training 

seminars and the in person contacts had a wide impact towards the targeted stakeholders’ awareness 

raising on flood risk management CBA and MCA. Finally, the successful consultation process for the 

evaluation of the developed tools by competent stakeholders certified the accomplishment of their 

active involvement in the project and consequent increase of their skills and knowledge on the main 

aspects of the FLOOD CBA project. 

8. Collaboration with the results of other projects in the area of concern. 

A long list of relevant projects with short descriptions and links to the relevant websites is included in 

the Knowledge Base Platform. Additionally, FLOOD CBA joined the FACECOAST cluster ”Face the 

challenge of climate change in the med coastal zones”, which started its activities in January 2012, and 

currently  includes more than 80 partners (see the partnership). The project was also presented by the 

partners in the framework of dissemination events of other projects in the area of flood and coastal risk 

management. During the final conference a special session was dedicated to the synergies with other 

EU projects and representatives of three consortiums presented their projects while discussions were 

launched for the beginning of new collaborations.   

9. Drawing up of an Action Plan for the linkage of the project outputs with the implementation of the 

National and EU policy actions. 

This result was achieved via the Capitalisation Plan of the project which was compiled towards the end 

of the project. The Capitalisation Plan describes a set of activities which will be carried out by the 

partnership after the end of the project within a period of five years.  The proposed activities include, 

among others, the possibility of new projects and collaborations with national and local authorities for 

including the FLOOD CBA outputs in their plan actions, synergies with EU Networks such as the WGF, 

and possible training activities on the material produced by FLOOD CBA.  These initiatives are in favor 

of and enhance the implementation of EU and National Policies mainly with regard to the Water 

Framework Directive, the Floods Directive and the Council Recommendation on Integrated Coastal 

Zone Management and the Protocol to the Barcelona Convention on Integrated Coastal zone 

Management, ratified by the EU in 2010.  

10. Institution of a self-sustained transnational structure for further exploitation of the project results in 

the civil protection community.  

In order to continue and maintain active new contacts and collaborations, the project partners 

established the FLOOD CBA Forum that will be responsible for the provision of future coordination and 

technical support actions after the project conclusion. The aims of the Forum will be: i) the coordination 

on items like know how and experience exchange, research and technology transfer etc. ii) the 

expansion of the cooperation in other geographical areas iii) the entering into new joined collaborations 
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and projects. The members of the local clusters as well as other European stakeholders are invited to 

the Forum. 
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3 EVALUATION OF PROJECT MANAGEMENT/ IMPLEMENTATION PROCESS 

3.1 Positive aspects / opportunities 

The positive aspects and opportunities indicated are the following: 

• The experience and managing ability of the Coordinating Beneficiary led to the successful completion of 

the project with minor deviations concerning the expenses allocation and the time schedule which were 

managed through preventive actions so as to avoid disorders in the implementation of the various Tasks.  

• The EC ‘kick-off’ meeting in Brussels offered the Project Team an opportunity to network with the EC 

officers as well as with other project leaders and gave the opportunity for further knowledge exchange 

among the European projects. 

• The coherent organizational set-up facilitated the accurate administrative, technical and financial 

coordination of the project and gave the project partners the opportunity to exploit their resources in the 

best way. 

• The involvement of experienced and high expert staff as well as the allocation of responsibilities to the 

partners according to their expertise resulted into the achievement of high-quality deliverables and an 

excessive knowledge transfer during the project. 

• The national and regional key stakeholders such as Ministries, Agencies of Environment, Water 

Management Departments, Civil Protection Agencies, Emergency/Response/Preparedness Units, 

Hydraulic and Civil Engineering Bodies, Local authorities and Urban and Land Planning Departments, 

were successfully engaged from the early stages of the project thus providing a substantial support over 

the implementation of the FLOOD CBA activities such as the realization of the dissemination, the training 

seminars and the consultation process.  

• The translation of the Guidelines and the training material into the partners’ languages, Greek, Romanian, 

Portuguese, German and Spanish, broadened the impact of the deliverable as it became a useful tool to a 

larger number of stakeholders. 

• The continuous networking of the FLOOD CBA consortium with WGF and other European Networks thus 

achieving important visibility of the project and promotion of the core outputs, as well as creating 

opportunities for future cooperations. 

3.2 Internal and external difficulties encountered 

 

The application of CBA Flood Risk Management was highly diverse across the participating countries, ranging 

from being a common, institutionalized practice to the total absence of the use of this method. This important 

variability caused a significant difficulty that all stakeholders could not be approached in a common and uniform 
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way. The partners had to design their activities according to the awareness level of their target groups and 

according to their needs. This difficult required an extra effort which however the partners were willing to devote 

to the project thus achieving the desired results. 

3.3 Partnership cooperation  

The Partnership Agreements between the CB and each AB were prepared and signed, pursuant to the CIVIL 

PROTECTION program guidelines and template. The documents were sent by the CB to the Civil Protection 

Unit. 

The established transnational cooperation of the six project partners was proven to be a successful consortium. 

The effective collaboration is attributed mostly to the maturity and experience of the involved partners in the 

execution of partnership projects. The direct response to every request appointed by the CB facilitated the 

management and elaboration of the various tasks, as well as the reporting to the European Commission.  

According to the project management scheme, which was described in the AF of the project, the project’s 

organizational structure was formed and staffed. The partners appointed representatives to the five management 

units, a. Lead Partner; b. Coordination Office; c. Steering Committee; d. Working Group; e. Tasks Coordinators 

and f. Working Teams that were established (detailed description is provided in the Organizational Structure 

document)..  

The communication among the project management and working units was based mostly on e-mails and phone 

calls. However the partnership cooperation was mostly unfolded during the seven Coordination Meetings, almost 

one every four months, that were realized: 1st CM in Thessaloniki, February 2013, the 2nd CM in Oxford May 

2013, the 3rd CM in Bucharest, September 2013, the 4th CM in Lisbon, January 2014, the 5th CM in Seville, May 

2014, the 6th CM in Kassel, September 2014 and the final CM in Thessaloniki, December 2014. The coordination 

meetings provided the chance for in depth discussions regarding technical, managerial and financial issues. 

As far as the elaboration of the project's activities is concerned, the full involvement by each project partner 

throughout the duration of the project was acknowledged.  During the 1st CM there was a scheduling of tasks’ 

allocation to each partner, according to the approved application form of the project, which was respected and 

followed be all partners in the course of the project.  

Apart from SIGMA being the LP, AB5 and AB3 were responsible for the implementation of Task B, AB1 was 

responsible for Task C, AB4 was responsible for Task D and AB2 was responsible for the dissemination activities 

under Task E. The allocation of the Tasks’ responsibilities to all partners led to their substantial engagement to 

the project.  

Even though the responsibility for the production of each deliverable lied with one partner each time, the rest of 

the partnership had to revise the initial drafts and contribute their own experience and case studies.  Any 

comments, corrections and additions expressed on behalf of the consortium were integrated into the final tuning 

of the deliverable.  Moreover there were activities that required all partners to work at regional and national level 
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in order to extract their results and provide them as feedback to a common deliverable, such as the Report on 

the Stakeholders’ Views and Needs or the Report on the consultation process results.  

3.4 Cooperation with the Commission 

• The two interim reports of the progress of the project, including summaries of the project expenditures, 

were submitted to the Commission in August 2013 and May 2014 according to the EC guidelines. 

• The EC gradually received the deliverables produced during the project with the submission of the two 

interim reports and the final report. 

• Whenever necessary the CB addressed the EC desk officers, responsible for the FLOOD CBA project, for 

any financial and technical advice and kept them informed for any work program changes or any budget 

reallocations. The officers’ response was always direct and prompt. 

• The EC’s support was visible on all the produced deliverables and publications, while a direct link to the 

EC was foreseen on the project’s website. 

• The kick-off meeting of the project in Brussels helped towards the clarification of various administrative 

and financial issues.  

• In the course of the project the FLOOD CBA desk officers promoted the project’s networking with the 

WGF by taking the initiative to present FLOOD CBA during the WGF meeting in Dublin in April 2014 

(presentation by Mr. Horváth from DG ENV) and also by encouraging the participation of Mr Mark 

Adamson (chair of WGF) to the 2nd CM of the project in Oxford. This initiative helped the establishment of 

an important cooperation of the FLOOD CBA consortium with the WGF during the project and even 

afterwards. 

3.5 Comments on European value added 

The FLOOD CBA project was designed in order to address the need rising from the implementation of the 

2007/60 Floods Directive according to which all Flood Risk Management Plans should take into account relevant 

economic aspects such as costs and benefits, especially for trans-boundary river basins.   

In this context the project developed useful tools that may provide important help to end users and decision 

makers who are involved in the planning and implementation of flood risk management plans, within the 

framework of the Floods Directive, by guiding them, step by step to the implementation of a CBA study and 

leading them to useful results based on which a certain flood risk management scheme could be selected 

instead of another. These tools were the interactive Knowledge Base Platform, the Common Characterization 

Framework, the CBA and MCA Guidelines, and the training material. 

Furthermore, the capacity building activities of the project highlighted the broad diversity among the participating 

countries in the field of CBA in flood risk management. This diversity set off a process of knowledge transfer 
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within the partnership from the strong experts in the CBA and MCA field to the “less” experts with a consequent 

impact to the awareness raising of the national involved stakeholders. This process had an added value at 

European level since it was an important step towards the reduction of the identified differences regarding the 

development and practice of Flood Risk Management in the different European countries.  

Apart from the above, the European added value also derived from the following items:  

1. Common planning and implementation of activities 

The main deliverables of the project were produced on transnational level taking into consideration the 

experience from each partner country as well as the international practices. The implemented activities were 

always based on the common planning, base lines and standards. 

The technical and dissemination products were revised by all partners and the final versions were produced after 

integrating their views and proposals. This practice ensured an in depth cooperation among the different 

European countries and facilitated the osmosis of good practices from places of higher competence in the field of 

flood risk management to areas of limited capacity. 

2. Elaboration of dissemination activities at European level 

During the project there was a special provision for the realization of dissemination activities at European level. 

These activities included: 

• The kick-off meeting at Brussels with the EC desk officers and at the presence of the coordinating 

beneficiaries and work teams of other Civil Protection projects; 

• The development and frequent updates of the project website with all latest information on the progress of 

the project;  

• The participation of the project partners to various events such as workshops, exhibition and conferences 

and the continuous networking with other European consortia, such as the meeting of the WGF in Rome, 

in October 2014; 

• The final conference of the project where experts from all the participating countries were invited to 

present the status of the Floods Directive implementation as well as their national Civil Protection 

mechanisms and tools mainly in the field of floods; 

• The creation and dissemination of the booklet of the project achievements that was distributed to the 

attendants of the final conference and published on the project website; 

• The issuing of dissemination material as well as the Guidelines and training material translated in the 

languages of all participating countries; 
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• Publication of two articles in EU circulations, and the Government Gazette (October 2013 issue) and the 

Regional Review (October 2014 issue); 

• Dissemination of 5 e-Newsletters at EU stakeholders. 

3. The institution of the FLOOD CBA Forum 

The FLOOD CBA proceeded with the creation of a Forum which is a unit that t is responsible for coordination and 

technical support actions at European level in the field of implementation of the Flood Management Plans, 

coordination and elaboration of know how and experience exchange, research and technology transfer, 

networking with other relevant initiatives and institutions, expansion of the cooperation in other geographical 

areas.  

3.6 Lessons learnt and possible improvements 

The project was completed successfully in terms of technical and financial issues. There were certain aspects 

which supported the achievement of the foreseen results. These aspects derive from the section 4.1 of the 

present report.  

• The effective and well organised project management is the key issue for the successful implementation 

of a project.  

• The early warning of the EC and open discussion with the EC Desk Officers for any potential changes or 

occurring problems either with regard to the technical implementation of the Tasks or the budget 

allocation is of crucial importance. 

• The establishment of an efficient quality monitoring and evaluation system that involves frequent internal 

audits facilitates the Lead Partner to easily follow the progress of the project, early identify potential 

deviations and apply the appropriate corrective or preventive activities. 

• The frequent CMs, almost one every four or five months, help the consortium to evolve and establish 

communication channels for a successful cooperation. 

• The early identification of the key stakeholders and their continuous involvement in the project 

implementation ensures the strong impact of the project outcomes and their capitalisation after the project 

ends. 

Apart from the positive features of the project, some aspects which could have enabled the project to be even 

more effective were indicated. 

The possible improvements include the following: 

• The whole interface of the website and the Knowledge Base Platform could have been developed not only 

in English but also in all partners’ languages. This could have encouraged more national stakeholders to 
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register themselves and use the available FLOOD CBA tools. However, some core deliverables, such as 

the Guidelines and the training material, were translated in all partners’ languages and uploaded on the 

project’s website. 

• More money should have been allocated to the translations of the Guidelines. The translation services 

proved to be more expensive than initially estimated. Wherever necessary, part of the translations were 

conducted by the staff members.  

• A second progress meeting at Brussels with the EC and the rest of the Working Teams of the 2012 Civil 

Protection projects might have been useful in terms of dissemination as well as direct clarification of 

possible questions. However, the good communication with the EC desk officers via emails covered this 

gap. 

• One final event in Brussels would have been important in terms of dissemination, visibility and building of 

future synergies. It would also have been easier for the partners’ national and other European 

stakeholders to attend the event, due to Brussels central location. 
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4 ACTIVITIES 

4.1 Comparison between initially planned and actually implemented activities, including 

monitoring, evaluation and dissemination 

In the beginning of the project, the CB developed an efficient quality audit system which comprised a set of 

internal audits on a three-month basis. The internal audits mainly concerned the scheduled deliverables and the 

integrity of their realization. Whenever a deviation or potential deviation was indentified a corresponding 

corrective or preventive action was applied and audited until its successful closure. The results of the internal 

audits and their findings are described in detail in the final Quality Report of the project which is attached as 

deliverable to the present Final Report. 

The main findings of the internal audits are presented in brief as follows,  

Task A. Management and reporting to the EC 

The Actions under Task A were implemented successfully according to the AF. There were only the following two 

deviations: 

• The second progress meeting in Brussels was not realized after relevant decision of the EC. 

• The 5th CM was realized in Seville instead of Kassel. It was considered more appropriate due to the 

weather conditions, the meeting in Seville to be realized in May while the meeting in Kassel to be realized 

in September. 

Any deviations concerning the actual timetable of the activities have been described under section 3.2 of the 

present report. A detailed description of the Actions and the deliverables produced are included in the following 

chapter. 

Task B. Building the Stakeholders’ Capacity 

The Actions under Task Β were implemented successfully according to the AF. The only differences concerned 

the initially planned and the actual time schedule of the activities. These differences concerning the actual 

timetable of the Task have been described in detail under section 3.2 of the present report. A detailed description 

of the Actions and the deliverables produced are included in the following chapter. 

Task C. Improving the Process of Knowledge 

The Actions under Task Β were implemented successfully according to the AF. The only differences concerned 

the initially planned and the actual time schedule of the activities. These differences concerning the actual 

timetable of the Task have been described in detail under section 3.2 of the present report. A detailed description 

of the Actions and the deliverables produced are included in the following chapter. 
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Task D. Implementation of Pilot Activities  

The majority of the Actions under Task D were implemented according to the AF. The on-line forum that has 

been described in Action D2, FLOOD CBA Exercise Test, was actually combined by most of the partners with the 

realization of the training seminars. At the end of the training sessions, the partners engaged their trainees to 

register themselves on the project’s website and answer the on-line evaluation questionnaire. In this way the 

consultation process had a less spontaneous and more effective character. However, the partners also received 

spontaneous answers to the on-line questionnaire which were also included in the final report of results. 

With regard to the organization of the training seminars, partner AB4 and AB5, found it more efficient and 

convenient to conduct in-house training, i.e. train their stakeholders in smaller groups by visiting them at their 

offices, instead of organizing one common event for all their stakeholders. In overall, the target of training 60 

stakeholders in all the participating countries was accomplished. 

Any deviations concerning the actual timetable have already been explained under section 3.2 of the present 

report. A detailed description of the Actions and the deliverables produced are included in the following chapter. 

Task E. Information, communication and capitalization measures 

The Actions under Task E were implemented successfully according to the AF. Slight deviations were indicated 

regarding the organization of the informative workshops. The CB and AB1 exploited the opportunity of larger 

events for the dissemination of the activities of FLOOD CBA in order to achieve a broader impact towards a 

bigger number of national stakeholders.  The partners proceeded with these actions after receiving the positive 

opinion of the responsible EC desk officer.  

The rest of the partners, AB2, AB3, AB4 and AB5 combined their workshops with the organization of the CMs in 

Bucharest, Lisbon, Kassel and Seville respectively. This change caused consequent delays to the initial time 

schedule regarding the workshops realization. However it gave the opportunity to the national stakeholders to 

meet and communicate with all members of the FLOOD CBA consortium. 

 Any other deviations concerning the actual timetable have been described under section 3.2 of the present 

report. A detailed description of the Actions and the deliverables produced are included in the following chapter. 

4.2 Qualitative evaluation of the activities 

To avoid repetition, and for ease of reading, the evaluation of each of these activities has been dealt together 

with the evaluation of the deliverables one by one, in chapter 5. 
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5 PRESENTATION OF THE TECHNICAL RESULTS AND DELIVERABLES  

The T forms of the FLOOD CBA Application Form have been used in this section as reference to 

initially planned activities and deliverables. 

In accordance with the final report specifications, each deliverable is presented based on the following 

analysis: 

• description of individual deliverables; 

• purpose of the deliverable; 

• evaluation of the deliverable; 

• value-added of the deliverable - in particular European value-added and transferability; 

• dissemination (where applicable) 

 

5.1 Task A: Management and Reporting to the EC 

Deliverables: 

o Project Work Plan 

o Project’s organizational structure 

o Project Monitoring and Evaluation System 

o Progress report 1 (8 months’ period) 

o Progress report 2 (16 months’ period) 

o Final report (24 months’ period) 

o 6 Coordination meetings  

o Quality Handbook 

o  Interim Quality Report 

o Final Quality Report 
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Project Work Plan 

Description: During the 1st CM in Thessaloniki the project partners agreed on the Project Work Plan 

which was in line with the approved AF. The Project Work Plan was revised in the course of the project. 

The emerged changes were depicted on the revised T forms which were submitted together with the 

two (2) Progress Reports to the EC.  

Purpose: The purpose of the deliverable was the detailed definition of activities and obligations of the 

project partners according to the approved working plan and timetable, taking into consideration all 

necessary parameters that were specified in the Grant Agreement. 

Evaluation: The deliverable was accepted by the project partners and was estimated as precise and 

detailed. The deviations from the originally approved technical forms were limited and well justified. 

Value-added: The pattern of the specific project planning appears as appropriate for the design and 

implementation of future European projects by international consortiums. The deliverable was 

assessed by the CO’s quality auditor in the framework of the 1st internal audit. 

Dissemination: The deliverable was communicated to the project partners and the responsible EC desk 

officers. 

Project’s organizational structure 

Description: The deliverable was compiled by the CB with the contribution of all Associated 

Beneficiaries (AB). According to the project management scheme that was described in the approved 

AF, the project management structure was formed and staffed. Each AB appointed representatives to 

the five Units that were established, a. Lead Partner; b. Coordination Office; c. Steering Committee; d. 

Working Group; e. National Working Teams. The project management structure was finalized during 

the 1st CM of FLOOD CBA in Thessaloniki.  

Purpose: The purpose of the deliverable was the establishment of the appropriate organisational 

infrastructure and its effective function in order to assure the successful elaboration of the project. 

Evaluation: The organisational structure of FLOOD CBA was estimated by the project partners as 

effective, flexible, and appropriately staffed since all necessary tasks were carried out successfully and 

any difficulties were smoothly overcome. The deliverable was assessed by the CO’s quality auditor in 

the framework of the 1st internal audit. 

Value-added: The pattern of the specific organizational structure appears as appropriate for the design 

and implementation of future European projects by transnational consortiums. 

Dissemination: The deliverable was communicated to the project partners and the responsible EU desk 

officers and it is also attached to the final report.  
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Project Monitoring and Evaluation System 

Description: This deliverable is a supportive tool for the monitoring and evaluation of the project 

execution. Time, cost and target's achievement were tracked and assessed via the use of specific 

measurable indicators. These data provided the necessary input for project evaluation and subsequent 

actions. The Monitoring and Evaluation System consists of the following modules: 

o Gantt Chart, for the time monitoring of the Project execution 

o Table of Project Deliverables and Milestones (including scheduled and actual completion 

dates, calculation of probable delays, identification of responsibilities). 

o Project Evaluation Spreadsheet. The evaluation of the project will be implemented at a 

separate spreadsheet using a series of progress indicators. For each indicator, the target will 

be defined, and at a different column the realized quantity will be noted. The evaluation of the 

related activity will result from the following three constituents: 

Realization: The realization factor can take the value of 1 and 0 (according to the 

accomplishment       of the relevant activity). 

Rating: The rating factor can take the values from 0 to 5, and results from the quality 

of the output, the duration and the cost of the relevant activity (compared to the 

foreseen ones). 

Weightiness: The weight factor indicates the importance of the relevant activity 

(compared to the other activities of the same tasks, as well as to the activities of the 

whole Project). 

For the evaluation of each activity, the above mentioned factors have to be multiplied. The overall 

assessment of the Project results as a sum of separate products. The factor ranges were selected 

properly, so as the excellent implementation of the Project to be rated with 100 and the worst with 0. 

The actual overall grade of the Project is given out as a percentage of the theoretically perfect score.  

The deliverable was successfully completed by the CB with the contribution of all ABs. The tool 

was continuously applied by the Coordination Office during the project in order to track the progress of 

the activities and recognize delays or miss-estimations. 

Purpose: The purpose of the deliverable was the continuous evaluation of the project's progress and 

technical completion as well as the early determination of potential deviations or inconsistencies and 

designation of proper support and corrective actions. 
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Evaluation: The deliverable was accepted by the project partners and considered as a useful tool that 

efficiently served the purpose of its formulation. The deliverable was assessed by the CO’s quality 

auditor in the framework of every internal audit. 

Value-added: The Monitoring and Evaluation System appears to be appropriate for the implementation 

of any European project by international consortiums.  

Dissemination: The monitoring and evaluation system was communicated by the CB to the project 

partners and the responsible EU desk officers.  

Coordination Meetings 

Description: Seven coordination meetings were realized. The CMs were hosted by the CB in 

Thessaloniki (February 2013), by AB1 in Oxford (May 2013), by AB2 in Bucharest (September 2013), 

by AB3 in Lisbon (January 2014), by AB5 in Seville (May 2014), and by AB4 in Kassel (September 

2014).  The final coordination meeting was combined with the final conference in Thessaloniki 

(December 2014). 

The outputs of each CM were the agenda, the list of participants, the presentations, the minutes of the 

meeting and a number of photos. 

All CMs were realised with the presence of all partners. No absences were ever reported. The project 

status in each participating country, the completed actions, and the accomplished targets, the schedule 

of forthcoming events and activities as well as project management issues were analyzed during the 

CMs. These events were opportunities for the accomplishment of high level know-how and experience 

exchange as well as settlement of cooperation and project management issues. 

Purpose: The purpose of the CMs was to establish smooth and direct communication lines among the 

project partners, indicate potential problems and solve them well in advance.  

Evaluation: The coordination meetings were always perceived as successful. The success was 

attributed to the fact that a. there was always sufficient representation of each project partner; b. their 

results had always a positive impact on the technical, financial and administrative progress of the 

project; c. they were excellent opportunities for experience and know-how exchange among the 

participants. The deliverable was assessed by the CO’s quality auditor in the framework of the 

respective internal audits. 

Value-added: The direct monitoring of the project via organizing one CM almost every four months 

appears as appropriate for the implementation of any European project by international partnerships of 

the same or even bigger number of partners. Additionally, as already stated above, the CMs were 

organised in such a way so as to endeavour the harmonization of the participating countries on civil 

protection issues.  
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Dissemination: The outputs of the CMs were communicated by the CB to the project partners and the 

responsible EU desk officers. They were also published on the FLOOD CBA website. They are also 

attached to the final report. 

Reports to the EC 

Description: Two progress reports and one final report were prepared by the CB and were submitted to 

the project EU desk officers. The 1st progress report covered an 8-month period, the 2nd progress 

report covered a 16-month period while the final report covers the whole duration of the project. The 

reports followed the relevant specifications and templates of the Grant Agreement. The deliverables 

that were completed by the time of submission of the progress reports were attached to them. 

Purpose: The purpose of the reports was to meet the requirements of the Grant Agreement and to 

provide proper reporting to the European Commission. 

Evaluation: The progress reports and the final report were submitted in time according to the deadlines 

set by the Grant Agreement. They included all necessary information so as to give in a precise and 

inclusive way the progress of the project, the main outcomes, the occurred problems and the future 

activities. The deliverables were assessed by the CO’s quality auditor in the framework of the 3rd and 

6th internal audits. 

Value-added: The reports were the direct way of providing information on the project evolution to the 

EC. 

Dissemination: The progress reports were communicated by the LP to the project partners and the 

responsible EU desk officer. The final report is expected to be published on the DG-ECHO website 

after its approval by the Commission. 

Quality Handbook  

Description: The Flood CBA Quality Handbook defined the structure of the Flood CBA Quality 

Management, the tasks and responsibilities of the involved personnel, the procedures and guidelines 

which were applied by the project partners.  

The CB prepared and delivered to all project partners, the project Quality Handbook. The Handbook 

was by the project Working Group during the 2nd CM, in Oxford. This Quality Handbook was under 

review on a constant basis, during the project lifetime. 

Purpose: The development and implementation of the project Quality Handbook was to ensure high 

standards of quality for all the actions implemented, the results and the deliverables produced, during 

the project lifetime.  
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Evaluation: The Quality Handbook was evaluated as a coherent document that respected the AF and 

Grant Agreement specifications as well as the partnership’s decisions from the 1st CM. Being a 

Handbook it is easy to follow, containing mainly tables regarding the partners’ responsibilities and 

descriptions of the Deliverables, Objectives and involved Processes. The deliverable was assessed by 

the CO’s quality auditor in the framework of the 1st internal audit. 

Value-added: The Quality Handbook is part of a Quality Management and Assurance System in the 

pattern of ISO9001/2008 Management System. This applied Quality Management and Assurance 

System is an innovative tool in the management and coordination of projects and can be easily adopted 

in the framework of any kind of European programmes and partnerships. 

Dissemination: Draft versions of the Quality Handbook were circulated among the project partners 

before its finalisation during the 2nd CM. The final version was forwarded to the EC desk officers and it 

is also attached to the final report. Since the document concerns internal procedures it was not 

published on the project website. 

Quality Reports 

Description: An interim and a final quality report were compiled in the middle and at the end of the 

project duration respectively.  The Quality Reports contained the results of the implemented internal 

audits that were realised every 3 months from the beginning until the end of the project.   

The Quality Reports were prepared by an external Quality Auditor appointed by the CB, who also 

conducted the internal audits. 

Purpose: The purpose of the Quality Reports was to depict the results from the implementation of the 

quality management and assurance measures developed for FLOOD CBA project. The Quality Reports 

was an important feedback mainly to the compilation of the Final Report of the project. 

Evaluation: The Quality Reports were approved by the CB after being prepared by the contracted 

Quality Auditor. Their contents were checked against the findings of the internal audits, the table of the 

corrective – preventive actions, and the contents of the Quality Handbook. The deliverable was 

assessed by the CO’s quality auditor in the framework of the 5th and 8th internal audits. 

Value-added: The Quality Reports are part of a Quality Management and Assurance System in the 

pattern of ISO9001/2008 Management System. This applied Quality Management and Assurance 

System is an innovative tool in the management and coordination of projects and can be easily adopted 

in the framework of any kind of European programmes and partnerships. 

Dissemination: The Quality Reports were circulated among the project partners. The findings of the 

internal audits were announced during the CMs. The Quality Reports were also forwarded to the EC 
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desk officers and are now attached to the final report. Since the documents concerns internal 

procedures it was not published on the project website. 

5.2 Task B: Building the Stakeholders Capacity 

Deliverables: 

o Information Exchange Network 

o Collection of Background Information 

o Consultation Plan 

o Stakeholders’ Questionnaire for the consultation process 

o Report on Stakeholders’ views  

 

Information Exchange Network 

Description: The Information Exchange Network of the FLOOD CBA project was established at the 

early stages of the project. The members of the Network would be the identified national stakeholders 

in each participating country that are directly involved in flood risk management decision making.  In 

order to identify the stakeholders a questionnaire was elaborated and distributed among all FLOOD 

CBA partners, who were responsible of collecting the information in their respective countries /regions. 

The information was compiled in a single, common database so it could be updated or modified during 

the project running.  

The FLOOD CBA Network database contained the following information for each identified stakeholder: 

the stakeholders’ name, the institutional nature (e.g. Public Administration, Private Sector, NGO), the 

level of action/scale (e.g. national, regional), the competences and responsibilities regarding Flood Risk 

Management, the use or absence of CBA, the willingness to collaborate with the FLOOD CBA Project, 

and the contact details of each institution. 

Six national/regional networks and 86 stakeholders were identified and became part of the network. 

These included mostly Public Administrations, such as Ministries, Agencies of Environment, Water 

Management Departments, Civil Protection Agencies, Emergency/Response/Preparedness Units, 

Hydraulic and Civil Engineering Bodies, and Urban and Land Planning Departments among others. 

Private sector was also represented by consultants and hydroelectric companies.  

Purpose: The goal of this deliverable was to identify the key stakeholders – related to Flood Risk 

Management in each FLOOD CBA participating country and to establish solid regional/national 

networks that would be operative through the whole project. 
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Evaluation: The structure of the established Network was evaluated as concise and operative. The 

descriptive information gathered for the development of the Network database (e.g. level of action, 

competences, and willingness to participate in the project or contact details) was of inestimable value to 

characterize stakeholders as well as to target the potential collaborators for the FLOOD CBA Project. 

As expected, the national/regional networks were active through the whole running of the project. The 

deliverable was assessed by the CO’s quality auditor in the framework of the internal audits of the 1st 

year. 

Value-added: The creation of an Information Exchange Network is an approach that has already been 

applied successfully within the framework of other European projects. It considered of great importance 

to involve stakeholders into the implementation of various initiatives from the early beginning of a 

project. The created FLOOD CBA Network of stakeholders has the potential to expand its capacity to 

future projects, as it has already been foreseen by the project work plan, through the Capitalisation 

Activities and the creation of the FLOOD CBA Forum (Task E). 

Dissemination: The list of members of the IEN was circulated among the project partners and was also 

forwarded to the EU desk officer. The involved stakeholders were continually updated about the 

progress of the FLOOD CBA project and they also took active part to various activities such as the 

informative workshops, the training seminars and the consultation process. 

Collection of Background Information 

Description: The Collection of Background Information consisted in a series of reports produced by the 

partners containing information about the use of CBA in each country/region, including legal and 

methodological aspects. Each partner was responsible for compiling the information using official, 

reliable sources in their respective countries. 

The analysis of the background information in each country was structured around five important 

themes: i) Implementation framework of CBA applied to Flood Risk Management Measures; ii) CBA 

modelling; iii) Stakeholders’ involvement; iv) Limitation of existing approaches and use of alternative 

approaches; v) Case studies and good practices; and vi) Available support structures and links with 

other schemes. 

The analysis of the results allowed clarifying the official use of CBA for Flood Risk Management in each 

participating country. First of all, results clearly showed that there are important differences among 

countries concerning the existing legal framework for Flood Risk Management, the type and number of 

responsible institutions involved, as well as the level of cross agencies coordination and integration. 

Results also indicated that there are regulations regarding Flood Risk Management in almost all the 

project participating countries, most of them deriving from the EU Floods Directive 2007/60/EC. On the 

other hand most of the countries lack official guidelines to apply CBA for Flood Risk Management. The 
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application of CBA Flood Risk Management was highly diverse across countries, ranging from being a 

common, institutionalised practice to the total absence of the use of this method.  

Regarding the involvement of public participation, results showed most of the countries incorporate 

such processes in Flood Risk Management, although the degree of involvement was different in each 

situation. All the collected information was very useful to establish the general picture regarding the 

development and practice of Flood Risk Management in each country and to elaborate a Consultation 

Plan that could be applied in all the participating countries despite their different backgrounds and FRM 

traditions. 

Purpose: The purpose of this activity was to assess the baseline conditions in each participating 

country concerning the applied CBA and MCA practices in relation to flood risk management.  

Evaluation: The activity of the collection of background information was successfully completed. Input 

to the assessment questionnaire was provided by all partners. Based on the given feedback a clear 

picture on the baseline conditions in each country was formulated. The deliverable was assessed by 

the CO’s quality auditor in the framework of the 2nd internal audit. 

Added value: Based on the results of this activity the approach of each partner towards the national 

stakeholders and the realisation of the following activities were accordingly designed. The findings of 

this assessment pointed out the necessity of knowledge transfer on CBA and MCA practices from the 

countries of high expertise to the countries less familiar with the CBA and MCA implementation.  

Dissemination: The assessment questionnaire was disseminated among the partners. The findings 

were presented during the CM in Bucharest. The questionnaire and results were communicated to the 

EU desk officers and were also presented to the FLOOD CB stakeholders during the national 

informative workshops. The results were also announced in the framework of the FLOOD CBA 

presentation in Rome at the WGF meeting in October 2014. The completed questionnaires are 

attached to the final report. 

Consultation Plan  

Description:  The Consultation Plan was developed in the framework of the Action B3 “Assessment of 

the stakeholders’ views”. It was a document specifically designed to allow collecting a wide range of 

opinions from stakeholders and the awareness of their needs. Besides, it was a mean of sharing 

experiences and views from very different stakeholders that are affected by the CBA in different forms 

and levels. In the frame of the Consultation Plan, a common questionnaire was designed and 

distributed among all the FLOOD CBA partners. The questionnaire was translated to each of the 

languages of the FLOOD CBA participating countries and allowed to create the final Report on 

stakeholders’ views. 
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Some of the topics included in the Consultation Plan are: the views of stakeholders about the use of 

CBA in each partner country an how this is implemented; how can CBA contribute to improve quality of 

life of the local population; the perception of environmental losses caused by flooding; future vision of 

other issues that can guide the understanding of perceptions at local or regional scales.  

In particular the stakeholders were consulted on the following topics: Usefulness of CBA; Most 

controversial issues about CBA; Aspects that need further improvement / clarification; Gaps that need 

to be fulfilled; What is and should be in future the role of stakeholders in the implementation process?  

 

At the end of the implementation of the Consultation Plan it was possible to understand:  

o  The variety of uses of CBA methodologies;  

o Possible controversial issues; 

o Topics that are missing; 

o Stakeholders’ involvement in the implementation process.  

 

Purpose: The Consultation Plan will played an important role as a coordination tool in collecting 

information that was used by all project partners, being an excellent way to engage stakeholders in the 

process, following up the review of the background information.  

Evaluation: The deliverable was developed according to the requirements of the AF. It covered all 

necessary aspects that allowed the project partners to implement the assessment procedure effectively 

used to increase stakeholders' knowledge and enable them to make more informed contributions and 

decisions.   The deliverable was assessed by the CO’s quality auditor in the framework of the 1st, 2nd 

and 4th internal audits. 

Added-Value: The Consultation Plan allowed the trust building between the project partners and the 

stakeholders and the development of a common vision on the issues at stake. It was a solid guide for 

the working teams of the partners to implement the consultation action in a common way to all 

stakeholders and regulate the procedure according to a common prototype which has duplication 

potential to similar actions in the future.  

Dissemination: The draft version of the deliverable was presented by AB3 and AB4 to the rest of the 

partners during the CM in Oxford. The partners agreed on the contents and the final version was 

uploaded on the project website. The deliverable was attached to 2nd Progress Report of the project 

and is also attached to the final report.  
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Stakeholders’ Questionnaire for the consultation process and Report on Stakeholders’ views  

Description:  The Report on stakeholders’ views was the final deliverable under Task B. It helped to 

understand the very different realities of the application of CBA as well as the diverse demands and 

limitations that exist in each context. This deliverable was the result of the interaction among all actions 

of Task B. The report on the Stakeholders’’ Views was developed based on the Consultation Plan as 

described above.  

A common questionnaire was designed by AB3 and AB5 and distributed among all the FLOOD CBA 

partners. The questionnaire was translated to each of the languages of the FLOOD CBA participating 

countries and allowed to create the final Report on stakeholders’’ views. 

On the one hand, the Questionnaire contained thirty multiple-choice and open questions divided in four 

categories: i) Main methodologies applied to Flood Risk Management; ii) Controversial issues and/or 

aspects that need further clarification; iii) Gaps in the implementation of CBA regarding Flood Risk 

Management; and iv) Stakeholders’ involvement in the elaboration and/or implementation of Flood Risk 

Management plans. 

On the other hand, the Report on stakeholders’ views presented five different sections of contents: i) an 

introduction to guide the reader though the document, ii) an overview of the use of CBA in different EU 

socioeconomic environments, iii) a section with the results of the questionnaire, which constituted the 

bulk of the report iv) a conclusions chapter and v) an annex with the questionnaire used in the 

consultation. 

Thirty eight stakeholders (i.e. national and regional administrations, public agencies, etc.) from the six 

participating countries completed the questionnaire. Although their answers did not show the official 

view in these countries, the information collected represented a very valuable resource to understand 

the different views and perceptions of CBA and Flood Risk Management in different EU socioeconomic 

contexts. 

The analysis of the results indicated that CBA was the best known among the stakeholders (40% 

respondents), followed my MCA (34% respondents) and finally Cost: Effectiveness Analysis (19% 

respondents). Moreover most stakeholders considered that CBA was a reasonably good method to be 

applied in Flood Risk Management. Regarding the effect of the Floods EU Directive, most of the 

respondents (over 80%) consider that it has assisted/is assisting to the practice of FRM in their 

countries, although opinions about the real effect of the Directive at present varied greatly among 

countries. On the other hand, most stakeholders (about 70%) consider that not enough efforts are 

being done in Flood Risk Management in their respective countries or regions; in this sense, prevention 

was definitely considered key area for a better Flood Risk Management context. 
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Furthermore, in order to improve the current Flood Risk Management situation, CBA was cited together 

with a variety of different complementary/alternative methodologies and tools (i.e. Multi Criteria 

Analysis). All these results, together with many other valuable conclusions, helped to better understand 

the differences across countries both in Flood Risk Management and the use of CBA and also created 

a starting point to design the rest of the deliverables of the project in a stakeholders ‘needs oriented 

and useful way. 

Purpose: The core objective of the consultation process and the consequent report was to receive the 

stakeholders’ comments and requirements regarding the content and the information provided by the 

Cost/ Benefit analysis of the Flood Prevention Measures 

Evaluation:  The consultation process that was realized via the use of the stakeholders’ questionnaire 

succeeded to raise the awareness of the policy makers and key stakeholders; implement an efficient 

method for the assessment of the stakeholders’ needs; investigate in depth the stakeholders’ 

requirements on the cost benefit analysis of flood prevention measures. The deliverable was assessed 

by the CO’s quality auditor in the framework of the 2nd, 3rd and 4th internal audits. 

Added-Value: Based on the results of the consultation process, the partners developed accordingly the 

deliverables of Task C as well as the training material and training seminars under Task D. Future 

projects ideas may also originate from the outcomes of this process and the relevant report on 

stakeholders’ views.  

Dissemination: The questionnaire was developed by AB3 and AB5. After its approval be the FLOOD 

CBA consortium it was disseminated to the project stakeholders and uploaded on the website available 

to be answered by spontaneous users as well. The questionnaire was delivered to the EU desk officer 

with the 2nd progress report. The report on stakeholders’ views is also available on the website and it is 

attached to the final report.  

5.3 Task C: Improving the Process of Knowledge 

Deliverables: 

o Common Characterization Framework 

o Knowledge Base Platform 

o Cost – Benefit Analysis Guidelines  

o Multi – Criteria Analysis Guidelines  
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Common Characterization Framework 

Description: The framework has been developed iteratively, beginning with features identified in the 

Stakeholders’ Views and Needs Report and targeting the various approaches that are currently 

considered or used for the economic appraisal of flood risk management measures. 

The categories within the framework include the following: 

o Typology of measures included in flood management plans 

o Identification of flood prevention measures 

o Typology of costs linked with the implementation of flood prevention measures 

o Typology of benefits generated by the implementation of flood prevention measures 

o Classification of potential damages to be considered (direct, indirect, tangible and 

intangible flood impacts) 

o The issue of the assignment of values to items of Cost Benefit Analysis 

o The issue of the incorporation of factors that are not fully taken into account in the 

economic analysis 

 

Purpose: The purpose of the deliverable was to create a characterization framework of Cost Benefit 

Analysis features that would provide a common terminology and would be used to achieve a better 

understanding of the state of the method, its distinguishing capabilities and its leading–edge 

functionality. 

Evaluation: The Common Characterisation Framework was successfully developed in line with the AF 

specifications in terms of structure and targeted results. A wide range of literature sources was used for 

the compilation of the deliverable. 

Value-added: The contents of the deliverable were transferred as input to the Knowledge Base Platform 

and also provided a solid base for the development of the CBA guidelines. Furthermore it is a 

standalone and easy to follow handbook that introduces CBA to the beginners in a user-friendly way. 

The deliverable was assessed by the CO’s quality auditor in the framework of the 3rd and 5th internal 

audits. 

Dissemination: The Common Characterization Framework has been presented in various 

dissemination events, such as the national workshops, the training seminars, and the final conference 

as well as to the events organised by other consortia such as the WGF. The deliverable is uploaded on 

the project website and is also attached to the final report. 
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Knowledge Base Platform 

Description: The FLOOD CBA Knowledge Base Platform structure was created by the CB. The 

contents were developed gradually with the contribution of all project partners. All interested users may 

have access to the Knowledge Base. However, only registered users are allowed to enter their input 

and comment on the existing contents. The contents of the Knowledge Base refer to a broad range of 

both CBA and MCA. It is a combined electronic library and case studies matrix for topics such as: 

o EU policy, National legal and regulatory framework 

o Conceptual elements of Flood Prevention Cost Benefit and Multi Criteria Analysis 

o Definition and classification of benefits and costs 

o Flood risk mapping 

o Data needs and sources for evaluating the benefits and costs in monetary terms 

o Categories of flood risk management measures 

o Techniques for adjusting the future prices of costs and benefits to present values 

o Case studies 

o Relevant Projects 

Six key buttons for a quick introduction to CBA have been added as well as a simplified tool for Cost: 

Benefit calculations and useful tips for the CBA implementation process.  

The users of the Knowledge Base Platform can find a number of useful tools that may facilitate them in 

the course of a CBA study: 

o The simplified tool for Cost : Benefit analysis calculations allows the user to enter 

facts regarding residential and nonresidential properties and consequent costs of 

damages for various periods of floods. These facts combined with the cost of 

potential flood risk management schemes lead to instant results based on core online 

calculations. 

o The interactive FLOOD CBA geomap where various severe flooding incidents around 

Europe are presented with short descriptions and photographs. It  is an electronic 

map on which data is arranged geographically. The system consists of dynamic 

information, focused on a Google map that contains the locations of data. The map 

moves either by the user or automatically to include the locations chosen by the user. 

The data concerns various flood incidents, case studies of flood risk management, 
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photos, videos, etc. around Europe with the potential of being extended at worldwide 

level. The Knowledge Base Platform is a dynamic tool that is continually updated and 

will stay active after the completion of the project. Users may visit the Platform by 

following the link: http://www.floodcba.eu/main/?page_id=7340&lang=en 

o The Flood CBA matrixes with residential and non residential flood vs depth data for 

short and long duration floods. The residential data is considered as total damage per 

property for five types of residential properties: Detached, Semidetached, Terrace, 

Bungalow and Flat. The nonresidential data refers to damage per square meter. 

Purpose: This IT infrastructure ensures the interactive networking and the intelligent engagement of 

key actors and stakeholders and provides the proper framework for the continuous advance in the 

process of knowledge transfer and co-creation. 

Evaluation: The FLOODCBA Knowledge Base Platform was successfully completed in terms of 

structure and content development. It is an IT tool easily reachable via which any interested party may 

acquire or record, manage and disseminate easily and effectively valuable information regarding CBA 

and MCA Flood Risk Management. The Platform was evaluated with regard to its structure, operation 

and contents by the IEN members as well as other spontaneous users. The evaluation was conducted 

via an on-line questionnaire which was developed in the framework of the Action D2. The project 

stakeholders were invited to answer this on-line questionnaire. The results led to the enrichment of the 

Platform’s contents. The deliverable was assessed by the CO’s quality auditor in the framework of the 

4th, 5th and 6th internal audits. 

Value-Added: The Knowledge Base Platform contributes to the enhancement of information exchange 

between stakeholders and other interested bodies in European level. All project partners provided 

information to the various fields of the Knowledge Base, while other European and international 

competent bodies were also invited to add their work. This tool is a live field of experience and 

knowledge exchange that may generate new ideas and new co-operations for the implementation of 

future ventures. 

Dissemination: The Knowledge Base Platform is accessible via the project website, www.floodcba.eu. 

The Platform was presented in every occasion where the FLOOD CBA project was introduced to the 

project stakeholders. The Platform was presented in more detail during the realized training seminars 

of Action D1. 

CBA and MCA Guidelines 

Description: Part of the overall project has been devoted to the creation of the necessary Support Tools 

that would facilitate the design and undertaking of the appraisal process of the flood prevention 

measures. Two separate Guidelines have been compiled and issued.  

http://www.floodcba.eu/main/?page_id=7340&lang=en
http://www.floodcba.eu/
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The first Guideline refers to the implementation of Cost Benefit Analysis. The Cost Benefit Analysis 

Guideline therefore offers a step by step ““how to do it”” commentary on the various items to be 

assessed in the context of a cost: benefit appraisal. It uses the common terminology adopted in the 

course of the Common Framework and provides connections to the knowledge base platform for further 

detail or investigation on areas where the assessment is not straightforward and consensus is still 

lacking.  

The second Guideline entails the presentation of assessment methods other than the CBA. These 

approaches (principally Multi Criteria Analysis) are particularly relevant in cases where the effects of 

different options can be assessed, but where it is difficult to value them in monetary terms. They can 

also be applied in cases where only part of the benefits of a flood risk management measure can be 

captured in monetary terms, and where it is expected that the non-monetised effects will be significant 

for the results of the analysis.  

Cost: Benefit considerations can be included as one (albeit central) criterion of a Multi Criteria Analysis, 

but at the same time complemented by other, nonmonetary factors. The guideline contains a 

description of the theory behind Multi Criteria Analysis, and an analysis of both the ideal approach and 

more pragmatic alternatives. This is followed by two chapters which discuss assessment of recreation 

benefits of flood risk management schemes, and environmental benefits/costs of the same 

interventions. In addition, there is a chapter on the human “intangible” impacts of flooding, to be built 

into a Multi Criteria Analysis framework. 

Both Guidelines were developed within the project by AB1 and tested at a number of meetings of users 

of CBA in the countries represented by consortium members. The project partners translated the 

Guidelines in their languages so as to facilitate their use by national stakeholders and so multiply their 

impact. 

Purpose: The CBA and MCA Guidelines are necessary Support Tools that facilitate:  

o the design and implementation of appraisals of different flood risk management 

measures,  

o the decision making process in the area of flood risk management.  

Evaluation: The CBA and MCA Guidelines were successfully developed in line with the specifications of 

the AF. The desirable result, i.e the development of useful tools that may serve as reliable and 

integrated references to policy makers in the framework of assessing flood prevention measures was 

accomplished. The guidelines were presented in a series of dissemination events and they were 

evaluated as useful modules by the project stakeholders. The deliverables were assessed by the CO’s 

quality auditor in the framework of the 5th and 6th internal audits. 
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Value-added: The contents of the deliverables were transferred as input to the Knowledge Base 

Platform and also provided a solid base for the development of the FLOOD CBA training material. 

Furthermore, both guidelines are user-friendly and easy to follow handbooks that introduce the CBA 

and MCA implementation practices to potential users. 

Dissemination: The CBA and MCA Guidelines has been presented in various dissemination events, 

such as the national workshops, the training seminars, and the final conference as well as to the events 

organised by other consortia such as the WGF. The deliverables were translated in all partners’ 

languages, printed in hard copies and disseminated to the project’s stakeholders. All versions are 

uploaded on the project website and are also attached to the final report. 

5.4 Task D. Implementation of Pilot Activities 

Deliverables: 

o Training Seminars 

o On line questionnaire on the operation of the FLOOD CBA Platform  

o Results of answered questionnaires 

o FLOOD CBA Helpline Centre 

o Report of improvements for the operation of the Knowledge Base Platform 

 

Training Seminars 

Description: After the completion of the FLOOD CBA Support Tools and the development of the 

Knowledge Base Platform, the project partners initialised a participatory procedure in order to raise the 

awareness of policy makers and other interested stakeholders as well as to facilitate the further 

improvement of the developed FLOOD CBA products. 

Based on the contents of the Knowledge Base Platform and the two Guidelines, CBA and MCA, 

practical educational material was developed, offering specific information on the issue of implementing 

CBA projects. More specifically, the training material included the following modules: 

I. General 

o Introduction and CBA terminology in Flood Risk management 

o Legal and regulatory framework in the Flood CBA participating countries 

o Scope and outcomes 
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II. Methodology of CBA in Flood Risk Management 

o Costs 

o Benefits 

o Analysis of cost and benefits 

III. Data Management 

o Data Management 

The training material was produced in the English language and it was translated in all partners’ 

languages. Each FLOOD CBA partner realised training sessions addressed to the members of the 

national clusters. 160 stakeholders had the opportunity to attend these sessions and be trained on the 

main aspects of CBA in flood risk management. 

The LP organised a training seminar in Kavala, on the 25th of September 2014, on the Cost – Benefit 

analysis features and methodologies as introduced by the FLOOD CBA project. The seminar was 

attended by 14 stakeholders comprising mainly representatives from the Water Directorates and 

Directorate of Civil Protection of the Decentralised Administration of Macedonia and Thrace.  

A training session was held by AB1 on June 12th 2014, located in Birmingham. It was a one day course, 

attracting some 25 participants from a range of organisations including local authorities, consulting 

engineers and central government agency representatives. In addition, there were two representatives 

from private companies, and one from a Non-Governmental Organisation.  

On September 3, 2014 AB2 the Romanian stakeholders training seminar on the CBA features and 

methodologies as introduced by the FLOOD CBA project. The seminar was attended by 30 

representatives of the competent authorities for flood risk management (Ministry of Agriculture and 

Rural Development, Ministry of Environment and Climate Change – Department for Water, Forests and 

Fisheries, Arges– Vedea Water Basin Directorate, Bucharest Emergency Situations Inspectorate, 

Pitesti Water Management System, Bucharest Hydrological Station, Hydrological Forecasts, Hydrologic 

and Hydrogeologic Services) and different stakeholders., experts in feasibility studies (SC 

HIDROELECTRICA SA, SC URBAN PROIECT SA), researchers, hydrologists. A second seminar was 

organized back to back with the Stakeholders’ Workshop, 10.11.2014, where the knowledge data base 

was presented and questions followed about different material and presentations, most of them 

referring the Flood Directive implementation, for risk estimation methods. It was a large audience of 54 

participants. 

On the 30th of October 2014, AB3 realized the Portuguese stakeholders’ training seminar on the Cost – 

Benefit analysis features and methodologies as introduced by the FLOOD CBA project. The event was 

attended by 12 stakeholders comprising representatives from the Municipally of Lisbon and Amadora, 
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Portuguese Environment Agency and National Authority for Civil Protection. Also there were 2 foreign 

researchers that demonstrate the interest in attending and 11 PhD students from a course about 

Natural Hazards and representative of the CIRAC Project, “Maps of Floods and Risk in Climate Change 

Scenarios”.  

The training of the German stakeholders, realized by AB4, had to be held as in house-training because 

in practice it was impossible to find a date in common for all stakeholders. Therefore from July 2014 on 

three separate trainings were held: 

 September 24, 2014: Wiesbaden, Hessisches Ministerium für Umwelt, Klimaschutz, 

Landwirtschaft und Verbraucherschutz (HMUKLV) 

 November 11, 2014: Schwalmstadt-Treysa, Betriebsräume des Wasserverbandes Schwalm 

 November 18, 2014: Homberg (Efze), Betriebsräume der Unger Ingenieure GmbH 

The seminars were attended by a total of 9 stakeholders. 

AB5 organized 5 Seminars between October 15th and November 19th 2014 to present the Cost – 

Benefit Analysis tools and resources of the FLOOD CBA project to the Spanish stakeholders. These 

seminars took place during 2014 on the following dates and places:  

 October 15th: University Pablo de Olavide.  

 October 20th: Civil Protection Service of the Regional Ministry of Justice and Internal Affairs 

and Andalusian Emergencies Group (GREA).  

 October 21st: Civil Protection Delegation of the Spanish Government.  

 November 18th: Guadalquivir Hydrographic Basin Confederation, of the Spanish Ministry of 

Environment.  

 November 19th: Andalusian Regional Ministry of Environment and Agency of Environment and 

Water.  

The events were attended by a total of 20 stakeholders. 

Purpose: The purpose of the training seminars was a. the promotion of the technical aspects of the 

FLOOD CBA Knowledge Base Platform and Support Guidelines; b. The awareness raising of the 

decision makers and stakeholders; c. the discussion and exchange of experiences among persons 

involved in flood risk management and prevention measures.  

Evaluation: All project partners succeeded in realising the training activity at national level at the 

presence of targeted stakeholders, members of the FLOOD CBA Network. The consortium achieved 
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the target of training at least 60 stakeholders in all participating countries. The deliverables were 

assessed by the CO’s quality auditor in the framework of the 6th, 5th and 8th internal audits. 

Value-added: Via the training seminars, the FLOOD CBA project succeeded in providing the competent 

authorities with practical guidelines and instructions in applying CBA in flood risk management. These 

guidelines and instructions could eventually come into force in the future in order to enhance the 

regional/ national decision making with regard to the flood prevention measures. Additionally, the 

training seminars were exploited in favour of the evaluation of the Knowledge Base Platform since all 

partners invited their trainees on-spot to answer the on-line questionnaire thus succeeding a wider 

participation in the evaluation process. Finally, the training seminars approach is an advanced method 

of raising the stakeholders’ awareness and multiplying the project’s impact. 

Dissemination: The training material was prepared by AB4 and presented to the rest of the partners 

during the CM in Seville. The final version was formulated by the integration of the partners’ comments 

and recommendations. The training material in all partners’ languages is uploaded on the project 

website. In view of the seminars’ realisation the partners sent relevant invitations to the targeted 

stakeholders. The results of the seminars are presented on the FLOOD CBA website. 

On line questionnaire on the operation of the FLOOD CBA Platform and Results of answered 

questionnaires 

Description: An online evaluation questionnaire was created and disseminated among the FLOOD CBA 

stakeholders and other potential users. The goal of the questionnaire was to evaluate and fine-tune the 

proposed FLOOD-CBA Knowledge Base Platform and the respective support material.  The 

questionnaire assesses the following thematic areas: 

a) the structure integrity and ease of use, of the proposed IT platform, 

b) the completeness of the contents in each separate module of the Knowledge Base, 

c) the complementarities of the different elements of the whole system (Knowledge Base and 

Support Tools) 

The on-line questionnaire is documented in (http://www.floodcba.eu/main/?page_id=8308&lang=en). 

The questionnaire’s results helped in the initialization of the participatory mechanism that would raise 

the awareness of policy makers and other interested stakeholders. It would facilitate the further 

improvement of the developed Cost Benefit Analysis tools of flood prevention measures. 

The consortium received 42answers to the on-line questionnaire. Most of the respondents to the online-

questionnaire like probably most of the participants in training seminars are working in public 

administrations. The rest of respondents are originated in NGOs, research and universities including 

students. The level of work in accordance to spatial scaling reaches almost equally from local via 

http://www.floodcba.eu/main/?page_id=7340&lang=en
http://www.floodcba.eu/main/?page_id=8308&lang=en
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regional to national levels. The international plus the hydrological basin level reached the same values. 

It has to be kept in mind that in this question multiple answers were possible. The final question on the 

initial contact of the respondents to the FLOOD CBA project emphasizes the importance of direct and 

personal contacts between stakeholders since three quarters of respondents learned about the project 

by this way. 

The acceptance of the Knowledge Base Platform is clearly shown by the answers. Most of the users 

are originated in the public sector, on all levels of spatial scales and is very interested in practical 

information like case studies or other examples. The development in the field of CBA and MCA is not 

anticipated to be very rapid otherwise the platforms visit would be expected more often than once to 

three times a year. Furthermore the type of initial contact with the project and the knowledge base 

platform show the importance of personal communication between the stakeholders on the topic of 

flood risk management. 

For the further development of the FLOOD-CBA Knowledge Base Platform there is a demand for 

additional practical information on CBA as well as MCA among the stakeholders in flood risk 

management.  

Purpose: The purpose of the deliverables was the evaluation and fine – tuning of the proposed FLOOD 

CBA platform and the respective support material. This process helped the partners to identify potential 

deficiencies of the IT tool both in operational and contents aspects. 

Evaluation: The FLOOD CBA exercise test was implemented successfully via the on-line questionnaire. 

This was depicted by the satisfying number of stakeholders who contributed to the evaluation of the IT 

Platform and the useful results that led to the improvement of the Knowledge Base Platform. The 

questionnaire itself was appraised by the partners as including well aimed and to the point questions. 

On the other side, the stakeholders found it an easy to follow questionnaire without excessive 

requirements but well structured. The deliverable was assessed by the CO’s quality auditor in the 

framework of the 6th internal audit. 

Value-added: The developed questionnaire is a tool that can be easily adopted and used in the 

framework of the evaluation process of other IT Platforms. Additionally the stakeholders’ answers 

helped the consortium to identify the system’s deficiencies and move on to an improvement of the initial 

contents and the addition of more interactive applications. 

Dissemination: The on-line questionnaire and the consequent report of results were developed by AB4. 

The partners revised the products before their finalisation. The questionnaire is documented in 

http://www.floodcba.eu/main/?page_id=8308&lang=en. The results of the received answers were 

presented at the FLOOD CBA final conference. The report of results is uploaded to the project website 

and also attached to the final report. 

http://www.floodcba.eu/main/?page_id=8308&lang=en
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FLOOD CBA Helpline Centre 

Description: The FLOOD CBA Helpline Centre provides services to any questions and requests set by 

individuals involved in CBA and MCA analysis of flood risk management. The Helpline Centre was 

established by the consortium towards the end of the project in order to operate on a pilot basis for a 

period of 5 months before the end of the project. The users may come in contact with the Helpline 

Centre via the special form provided on the project website. All questions/ requests are assessed by the 

FLOOD CBA consortium as well as by the experts of the FLOOD CBA Network. The answers to the 

requests are given free of charge. The requests that cannot be answered based on the contents of the 

Knowledge Base will be forwarded to experts of the FLOOD – CBA Network, who will be asked to 

contribute their expertise to the centre, for final answer. Those answers will be further used for the 

upgrading of the Knowledge Base contents. 

Purpose: The FLOOD CBA Helpline Centre is the unit that provides technical support to individuals that 

apply CBA and MCA studies in flood risk management. Additionally,  

Evaluation: The FLOOD CBA Helpline Centre is an effective and direct way of communication between 

the FLOOD CBA Network with the users of the IT Platform. The input received serves as feedback to 

the participatory procedure for the optimisation of the IT Platform. The deliverable was assessed by the 

CO’s quality auditor in the framework of the 7th and 8th internal audits. 

Added-Value: The FLOOD CBA Helpline Centre is part of the capitalisation activities plan, since the 

consortium will maintain its operation for 5 years after the end of the project. 

Dissemination: The operation of the Helpline Centre and the services that it provides were presented at 

the project’s final conference. The Helpline Centre operates on-line and will stay active for 5 years after 

the end of the project. 

Report of improvements for the operation of the Knowledge Base Platform 

Description: This report contains the improvements that were decided regarding the operation, contents 

and structure of the FLOOD CBA Knowledge Base Platform. The report was based on the following 

elements:  

a) the remarks of the stakeholders who participated in the consultation process of Action D.2. 

b) the partners’ key stakeholders experimenting and testing the FLOOD – CBA deliverables 

c) the individuals feedback received via the Help Line Centre. 

The general comments, requests and recommendations were assessed by the partnership .The 

partners finally decide on the corrective interventions that should be taken in order to optimize the 

operation of all discrete elements of the FLOOD – CBA platform.  
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Purpose:  The report depicts the necessary interventions for the optimisation of the Knowledge Base 

Platform based on the stakeholders’ feedback. 

Evaluation: The discussion regarding the proposed improvements of the Knowledge Base Platform 

took place during the final coordination meeting in Thessaloniki. Based on the outcome of the 

discussion the relevant report was compiled by the CO and it was approved by the project partners. 

The deliverable was assessed by the CO’s quality auditor in the framework of the 7th and 8th internal 

audits. 

Added-Value: The improvements described in the report were realized towards the end of the project 

thus upgrading the Knowledge Base Platform into a more coherent, integrated and interactive tool that 

will continue to operate for five years more after the completion of the project. 

Dissemination: The report was disseminated among the project partners and it is also attached to the 

final report.  

5.5 Task E. Information, Dissemination and Capitalization Actions 

Deliverables: 

o Communication and Dissemination Handbook 

o Project’s website 

o Informative workshops  

o Publications  

o Articles, press entries and e-Newsletters 

o Booklet of the project achievements 

o Final Conference  

o Capitalization plan and Exploitation Agreement 

o FLOOD CBA Portal and FLOOD CBA Forum 

Communication and Dissemination Handbook 

Description: The Communication and Dissemination Handbook was created by AB2 in the beginning of 

the project and was adopted by the partnership. The Handbook described in detail the activities, 

participants’ roles and measures applied during the project for the effective dissemination and visibility 
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of the project identity, progress and results.  The target groups were also defined as well as regulations 

for editing the FLOOD CBA outputs. The Handbook was created in English.   

Purpose: The purpose of the deliverable was to create a "corporate identity" and a common 

communication strategy on behalf of the project in order to maximise the impact of the outcomes of the 

project. 

Evaluation: The partnership qualified the deliverable as concise and accurate since it described 

thoroughly the dissemination tasks that should be realised. No declinations compared to the approved 

AF were indicated. The deliverable was assessed by the CO’s quality auditor in the framework of the 1st 

internal audit. 

Value-added: The structure and context of the Communication and Dissemination Handbook can be 

applied as a template for future projects which involve soft dissemination activities within the European 

territory.  

Dissemination: The Communication and Dissemination Handbook was circulated among the project 

partners and was communicated to the responsible EU desk officer.  

Project web site  

Description: The project website, www.floodcba.eu, was launched (in English) in the beginning of the 

project containing information on aspects like: project description, objectives and outputs, deliverables, 

partners’ profile, contact details, announcement of meetings, workshops, seminars and conferences, 

deliverables, photos, links to other relevant projects, contact details, etc. The FLOOD CBA Knowledge 

Base Platform was linked to the website.  The website also hosts the link to the FLOOD CBA Help Line 

Centre.  The users can register themselves in order to become members of the FLOOD CBA Peer to 

Peer Network thus having the opportunity, a. to receive the e-Newsletters and b. to have the possibility 

to add comments and provide knowledge on the FLOOD CBA Platform.   

More than 18.000 visits were realized during the life of the project, 2013 – 2014 and more than 5.000 

unique visitors were counted.  

http://www.floodcba.eu/
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The website was maintained up-to-date in the course of the project and will stay active for 5 years after 

its completion.  

Purpose: The purpose of the project website was to disseminate and promote to all related bodies and 

target groups, at EU and international level, the concept, methodology and results of the project. 

Evaluation: The website illustrates precisely the project’s identity. It operates in a user friendly 

environment while the core data is achievable through various paths.   The deliverable was assessed 

by the CO’s quality auditor in the framework of the 1st and 8th internal audit. 

Value-added: The website is a substantial tool which promotes not only the FLOOD CBA project but 

also the DG ECHO and the European Union. The website will stay active after the completion of the 

FLOOD CBA activities and will support the operation of  

A. the Help Line Center 
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b. the Flood CBA Portal 

c. the Flood  CBA Forum 

Dissemination: The website was available without any restrictions to the broad public. Its operation was 

presented in each one of the project’s events – coordination meetings, informative workshops, final 

conference – while the web link appeared on all dissemination material in the framework of the project. 

Finally, links to the FLOOD CBA website were present on the websites of the project partners. 

Organisation of Informative Workshops and participation to national and international events  

Description: During the project the partners organised informative workshops and took part in a series 

of other events for the dissemination of FLOOD CBA activities and outputs.  

1. Athens, 18-21/4/2013. Promotion of FLOOD CBA at the 6th International Exhibition ECOTEC of 

Environmental Technologies; 

2. Oxford, 15/4/2013. Presentation of FLOOD CBA at the Conference “Changing Extremes in 

Hydrology” of the British Hydrological Society;  Instead of organizing a unique event for FLOOD 

CBA at the early stages of the project it was considered more efficient to join another event and 

thus to achieve a broader impact.  

3. Thessaloniki, 14/6/2013. The LP presented the FLOOD CBA project at the RIVERALERT project 

workshop. RIVERALERT is an Interreg Greece – Bulgaria project leaded by the Decentralized 

Administration of Central Macedonia and Thrace. Instead of organizing a unique event for FLOOD 

CBA at the early stages of the project it was considered more efficient to join another event and 

thus to achieve a broader impact. Indeed the project was presented at a group of 87 people. 

4. Budapest, June 2013. Promotion of FLOOD CBA at the Stakeholders‟ EUSDR meeting; 

5. Noordwig, June 2013. Flood CBA was presented by AB2 as a follow-up Danube FLOOD RISK 

Project know-how capitalization in the framework of Water Task Force meeting; 

6. Brussels, 4/7/2013. Promotion of FLOOD CBA by AB2 at the International workshop on 

Forecasting rainfall – induced hazards at European Scale, organized in Brussels in the framework 

of the EU Civil Protection project HAREN (Hazard Assessment based on Rainfall European 

Nowcasts). ;  

7. Bucharest, 24/9/2013. Annual Conference of INGHA. A workshop for the Romanian stakeholders 

was organized as a back-to-back event by AB2, presenting Flood CBA results. The project 

partners’ presentation papers were included in the Conference’s Proceedings (CD); the event was 

attended by 114 participants. 
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8. Brussels, 16/10/2013. Presentation of FLOOD CBA during the “WG F and STAR-FLOOD 

Objectives, Measures and Prioritisation Workshop”;  

9. Évora, October 2013. A presentation to disseminate the project was made on the National 

Congress of Geography by AB3;  

10. London, 12/11/2013. The structure of the proposed FLOOD-CBA ‘Knowledge Platform’ was 

discussed at a meeting at the Royal Society in London on the 12th November 2013. The 25 

delegates to this meeting included those from local authorities and the National Flood Forum, an 

organisation bringing together Flood Action Groups from local flood-affected communities from up 

and down the country. Feedback from this meeting and other consultations organised by the 

FLOOD-CBA consortium will be used to improve the ‘Knowledge Platform’ by making it more 

“user-friendly”. 

11. Lisbon, 21/1/2014. A “FLOOD-CBA seminar” was realized by AB3, with a broad audience of 30 

people, including all FLOOD CBA Portuguese stakeholders. During the seminar the project and 

first findings were presented. Additionally the Portuguese stakeholders made a brief presentation 

about their role in the process of Flood Risk management. Finally a public discussion took place in 

order to clarify the pros and cons of the project in Portugal.  

12. Valencia, 6 -7/3/2014. AB5 promoted FLOOD-CBA in a MED Project (COASTGAP) in which UPO 

is also partner, during the 2ndSteering Committee meeting. From this promotion, the members of 

the FACECOAST Cluster (which gathers several projects on coastal issues that exchange know-

how and experiences on coastal management, sharing, improving and spreading in this way the 

knowledge at MED scale) have expressed their interest in including FLOOD-CBA in the cluster.  

13. Dublin, 18- 19/4/2014. Presentation of FLOOD CBA by representative of the DG Environment at 

the meeting of WG F in Dublin. 

14. Seville, 20/5/2014. AB5 organised an open workshop for the Spanish stakeholders in the 

University Pablo de Olavide in Seville. The workshop was organized as a back to back event with 

the 5th CM of the FLOOD CBA project. The workshop was attended by a group of 31 people. 

15. Montpellier, 13/6/2014. AB5 presented FLOOD CBA in the framework of the International 

Conference of the COASTGAP and MEDSANCOAST Projects: “Coastal governance and 

adaptation policies in the Mediterranean”. 

16. Kassel, 9/9/2014. AB4 realized an open workshop for the German stakeholders in Kassel 

University. The workshop was organized as a back to back event with the 6th CM of the FLOOD 

CBA project. The workshop was attended by a group of 19 persons.   
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17. São Paulo, 16/9/2014. AB4 presented the results of FLOOD CBA in the 6th International 

Conference on Flood Management (ICFM6) in São Paulo, Brazil. 

18. Seville, 29/9/2014. AB5 promoted FLOOD-CBA project at the ‘Researchers’ Night’ in Seville. The 

Researchers’ Night is a European science project sponsored by the European Commission under 

the Marie-Curie Sktodowska actions of the Horizon 2020 and it takes place simultaneously in more 

than 300 cities in 29 European countries since 2005. The event managed to gather more than 

1,000 scientists and reached more than 50,000 citizens in Andalusia. The FLOOD-CBA project 

was presented at the main square of Seville where thousands of by passers had access to 

important research in the “European Corner”, a showcase of different EU Projects where 

researchers and citizens could interact.  

19. Rome, 9-10/10/ 2014. The CO presented in Rome  presented the Flood CBA Knowledge Base 

Platform and all project results to the EU Flood Working Group meeting in Rome.  

20. Arad, 15-16/10/2014. AB2 presented the project in the course of the ECOMEDIU exhibition in 

Arad. More than 200 stakeholders visited the INHGA stand and took materials and information 

about Flood CBA Project and the Knowledge Platform. 

21. Bucharest 10/11/2014. AB2 presented the project in a Workshop with stakeholders involved in 

Flood CBA and MCA 

22. Guimarães, November 2014. AB3 presented the FLOOD CBA project and it’s results in the 

framework of the XIV Iberian Colloquium of Geography. Materials were also disseminated  

The justification for the above events is photos, lists of participants, presentations, minutes and 

dissemination - informative material. The material is available on the project website. 

Purpose: The purpose of the informative workshops was to introduce the FLOOD CBA project to a 

broad range of national and EU stakeholders and create the necessary networking conditions for the 

establishment and enlargement of the FLOOD CBA network.  

Evaluation: Through the above activities the project consortium succeeded to pass the FLOOD CBA 

message to more than 1500 people across Europe. Moreover, the consortium took advantage of these 

events so as to build strong relations with the national stakeholders who supported a series of other 

activities within the project. Finally, these dissemination events were excellent occasions for further 

networking and establishment new co-operations.  The events that were dedicated to the FLOOD CBA 

project were assessed by the CO quality auditor during the internal audits. The deliverables were 

assessed by the CO’s quality auditor in the framework of all internal audits. 

Value-added: The informative workshops and international events provided the opportunity for the 

establishment of co-operation bonds between the project partners and the different flood risk 
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management bodies that might turn into fruitful co-operations under the future initiatives of the FLOOD 

CBA Forum ECU concerning new European funds. 

Dissemination: The above events were announced on the project website. The relevant material such 

as photos and presentations is also uploaded. Special reference to these events was also made in the 

projects e-Newsletters. 

Publications  

Description:  

o The FLOODCBA logo was created by the CO and approved by the Steering Committee. The 

logo appears on every deliverable and output of the project. 

o 6 informative leaflets were issued and printed in English, Greek, Romanian, Portuguese, 

German and Spanish. 3000 copies of the leaflets were printed and disseminated to the various 

events where the project was presented.   

o The final versions of the two Guidelines (created under Action C3) were translated and printed 

by all partners. 700 books were issued and disseminated to the partners’ national 

stakeholders during the training seminars and the final conference as well.  

o Folders, notepads, budgets, pens, posters, banners and supportive material of the various 

dissemination events (Coordination Meetings, informative workshops, training seminars, and 

final conference) were produced by the project partners. 

o The Booklet of the Project Achievements was produced in 200 copies by LP.  The copies were 

all in English and were disseminated during the final conference.  

Purpose: The purpose of the deliverables was in line with the general purpose of Task E, i.e. to 

disseminate and promote to all related bodies and target groups, at national and EU level, the concept, 

methodology and results of the FLOOD CBA project. 

Evaluation: The produced dissemination deliverables were in accordance to the specifications of the 

FLOOD CBA Communication and Dissemination Handbook as well as the specifications of the 

European Commission. Their quality was appraised as excellent in terms of context, editing and 

dissemination impact. Through the implementation of the above mentioned dissemination methodology, 

the FLOOD CBA partnership managed to communicate the project’s identity, the purpose, objectives 

and results to a wide range of stakeholders.  The deliverables were assessed by the CO quality auditor 

during the internal audits. The deliverables were assessed by the CO’s quality auditor in the framework 

of the 4th, 5th, 7th, and 8th internal audits. 
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Value-added:  The activities that were realised for the promotion of the FLOOD CBA project could be a 

well applied methodology for dissemination purposes of future projects. The produced informative 

material is available by the FLOOD CBA Forum to all interested parties even after the completion of the 

project.  

Dissemination: The various publications were disseminated to national and other EU stakeholders in 

the framework of various events, such as conferences, workshops, seminars, and exhibitions. The 

material is available on the project website. 

Articles, press entries, e-Newsletters 

Description:  

o April 13, 2013. One entry in “eco-NEWS” a Greek e-magazine dealing with Ecology, 

Environment and Innovation issues;  

o September 2013.  Proceedings of the national “Water Resources Management 

Under Climatic and Anthropogenic Changes” conference in Bucharest: 

 Vasiliki PAPADOPOLOU,  Mary-Jeanne ADLER, 2013, Flood CBA Project 

Objectives; 

 Vasile PINTILIE, Mary-Jeanne ADLER , Flood CBA Project for ranking flood 

protection measures- Best practice in Romania-WATMAN Project; (the full paper was 

also published in Hidrotehnica Journal No 1/2014, page 3-15)  

 Edmund PENNING-ROWSELL, Flood CBA Project for ranking flood protection 

measures- Best practice in UK; 

 Fatima NAVAS et al., 2013, Review on the use of Cost-Benefit Analysis for flood risk 

management: FLOOD-CBA Project Stakeholders Consultation Process  

 Ion PASOI, Mary-Jeanne ADLER, 2013,  Considerations regarding the methods of 

economic efficiency in structuring national hydrological network - Flood CBA Project 

for ranking flood protection measures. 

o October 2013. One page entry in Government Gazette magazine – September 2014, half 

page entry in Regional Review magazine. Both issues were disseminated in Brussels EU 

Open Days in 2013 and 2014 respectively. Both issues were very well received among the 

6,000 (per year) regional and municipal delegates attending Europe‟s largest and most 

important regional policy conference over four days.  
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o November 2013. One entry dedicated to FLOOD CBA in the magazine of the British 

Hydrological Society entitled "circulation". 

o June 2014. Abstracts of the RIVERALERT conference. One entry related to the presentation 

of FLOOD CBA project by the CO within the framework of the conference. 

o June 6, 2014. Pablo de Olavide University Press. Press release about the FLOOD-CBA 

Seminar held in Seville on May, 20th 2014. Link 

o May 2014, EFAS Bulletin. Article about the collaboration between EFAS members (Andalusia 

Env. Ministry) and FLOOD-CBA Project (see page 2 of the EFAS Bulletin) 

o September 2014. Abstracts of the ICFM6, Sao Paulo Brazil. One entry for FLOOD 

CBA project as presented by AB4 in the conference. Träbing, K., Theobald, S., 

2014: Consideration of costs and benefits in Flood Risk Management. PAP014363 

o November 2014.Guadalquivir River Hydrographic Basin Website. Article about the FLOOD-

CBA Seminar to the Guadalquivir Hydrographic Basin Confederation (CHG). Link  

o November 2014. Blog del Agua. New about the FLOOD-CBA Seminar to the Guadalquivir 

Hydrographic Basin Confederation (CHG) Link  

o November 2014. 20 minutos/ Europa Press. New about the FLOOD-CBA Seminar to the 

Guadaluivir Hydrographic Basin Confederation (CHG). Link  

o November 2014. Abstracts of the “Adaptation to climate change, from source to river basin” 

Conference in Bucharest.  

 Adler M-J, T. Georgescu, L. Frimescu, S. Nastasa, Al Moldoveanu, I Pasoi, 2014, 

Flood CBA- Platformaa de informare pentru evaluarea costurilor si beneficiilor 

masurilor de prevenire a inundatiilor/Flood CBA – Knowledge Platform for Assessing 

the Costs and Benefits of Flood Prevention Measures, ISBN 978-973-O-17800-6. 

 November 2014. Abstracts of the “Adaptation to climate change, from source to river 

basin” Conference in Bucharest. Adler M-J., O. Islam, 2014, Strategia de comunicare 

pentru proiectul Danube Floodrisk – o poveste despre protectia împotriva 

inundatiilor/Communication Strategy for the Danube Floodrisk Project – A Flood 

Protection Story, ISBN 978-973-O-17800-6. 

o January 2015. One page article in the circulation of the Technical Chamber of Greece 

dedicated to the project activities and the final conference. 

http://www.upo.es/diario/institucional/2014/06/seminario-informativo-en-la-olavide-del-proyecto-europeo-flood-cba/
http://correo.upo.es/uwc/webmail/attach/bulletin_apr-may_14.pdf?sid=&mbox=INBOX&uid=14922&number=4&filename=bulletin_apr-may_14.pdf
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0CB0QFjAA&url=http%3A%2F%2Fwww.chguadalquivir.es%2Fopencms%2Fportalchg%2FelOrganismo%2FprensaComunicaciones%2FboletinNoticias%2Fnoticias%2Fnoticia0449.html&ei=OUytVMPLF4LsaKzPgDA&usg=AFQjCNGyu4hV4R3uDTx87SQZWJl5bA5yZw&sig2=80-F5XFWXg7DnhF7jBvHgQ
http://blogdelagua.com/inicio/la-chg-acoge-un-seminario-de-la-comision-europea-sobre-gestion-de-inundaciones/?utm_source=wysija&utm_medium=email&utm_campaign=newsletterespana
http://www.20minutos.es/noticia/2300022/0/chg-acoge-seminario-comision-europea-sobre-gestion-inundaciones/
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o Five e-Newsletters were 

disseminated to the project’s 

stakeholders and the 

registered users of the 

website.  

 1st Newsletter, July 2013   

 2nd Newsletter, Sept 2013  

 3rd Newsletter, Feb  2014 

 4th Newsletter, July 2014 

 5th Newsletter, Oct  2014 

Purpose: The purpose of the 

deliverables was in line with the 

general purpose of Task E, i.e. to 

disseminate and promote to all 

related bodies and target groups, at 

EU and international level, the 

concept, methodology and results of 

the FLOOD CBA project. 

Evaluation: The produced articles and 

press releases overcame the initial 

expectations as described in the 

FLOOD CBA Communication and 

Dissemination Handbook.   

All partners exploited every 

opportunity they had in the two years 

of the project duration and produced 

a vast number of publications 

dedicated to FLOOD CBA and 

managed to communicate the project’s identity, the purpose, objectives and results to a wide range of 

stakeholders. 

The initially foreseen number of Newsletters was 4. The consortium produced one more while the 6th 

Newsletter dedicated to the final conference was circulated after the end of the project. The 
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deliverables were assessed by the CO’s quality auditor in the framework of the 4th, 5th, and 8th internal 

audits. 

Value-added:  The long list of publications was an excellent tool to multiply the impact of the FLOOD 

CBA project and reach out for potential stakeholders and users of the Knowledge Base Platform that 

were not directly involved in the various activities and events. 

Dissemination: The publications were hosted in web-based or hard copy circulations. The Newsletters 

were disseminated electronically and were also published on the project’s website. 

Booklet of the project achievements 

Description: The CO with the contribution of all Tasks’ leaders created a booklet which consists of the 

following parts:  

 The FLOOD CBA Partnership 

 The FLOOD CBA project 

 Building the stakeholders’ capacity 

 Improving the process of knowledge 

 Implementation of pilot activities 

 Dissemination activities 

 Capitalisation activities 

 Contact information 

The Booklet was developed in English.  200 

copies were printing and disseminated to the 

participants of the final conference. 

Purpose: The purpose of the deliverable was in 

line with the general purpose of Task E, i.e. to disseminate and promote to all related bodies and target 

groups, at EU and international level, the concept, methodology and results of the project. 

Evaluation: An initial version was circulated among the partners for evaluation. The final version was 

approved by all partners in terms of content and design. The final editing and printing were of high 

quality. The deliverable was assessed by the CO’s quality auditor in the framework of the 8th internal 

audit. The deliverable was assessed by the CO’s quality auditor in the framework of the 8th internal 

audit. 
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Value-added: The Booklet of the project’s achievements is the final dissemination output of FLOOD 

CBA which presents in coherent and integrated way the results and outcomes of the project. It is a 

standalone product that may be reproduced in the future promoting the project and partnership in 

various networks and events.  Furthermore, its template may well be applied for the production of 

dissemination material in future projects.  

Dissemination: The Booklet of the project’s achievements was distributed to the participants of the final 

conference. Batch of copies were also given to the project partners in order to disseminate them to 

their national stakeholders. Finally, the deliverable was uploaded to the FLOOD CBA website. The 

deliverable is attached to the final report. 

Final Conference 

Description:  The final conference of the project took place on the 3rd  of December 2014 in Thessaloniki 

at the Makedonia Palace Hotel. The event was hosted by SIGMA Consultants. 

 Mr. Christos Mamarikas, Decentralised Administration of Macedonia and Thrace Civil Protection 

Directorate and Mr. Vasilis Lekidis, Technical Chamber of Greece, Department of Central Macedonia 

and Natural Disasters Committee provided the oppening speachs, remarking the importance of the 

Flood CBA Project for further flood protection measures prioritization in Greece and at the EU level.  

The project partners presented the experience in Cost-Benefit Analysis (CBA) and Multi Criteria 

Decision Analysis (MCDA) at the national level and the knowledge data base including good practices 

for prioritization of the flood prevention measures in the context of different socio-economic 

environments within the EU. 

An introduction to the FLOOD CBA Follow up activities was presented by the LP – Sigma Consulting 

representative – Vasiliki Papadopoulou, the project manager. As examples of future synergies with 

FLOOD CBA, three relevant projects were presented by invited speakers: 

- Dr. Vasileios Pisinaras, Democritus University of Thrace presented The Mare 

NostrumProject,  

- Prof. Konstantinos Papatheodorou, Democritus University of Thrace, presented The 

SciNetNatHaz Project and” 

- Col. Radu Cristian and Col. Duduc Benone, Romanian Civil Protection Authority 

presented the“RORISK, a new project for multiple risk management in Romania.  

Aspects of national flood risk management plans and implementation of the Floods Directive were 

included in the third session, where experienced speackers presented their experince in FRMP: 
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- Mr. Matthias Löw, Hessian Ministry of the Environment, Climate 

Protection,Agriculture and Consumer Protection, Flood Risk Management in 

Hessen, 

- Ms Claudia Brandao, The Portuguese Agency for the Environment, “Stateof 

implementation of the directive on the assessment and management of flood risk, 

2007/60/EC, 

- Mrs. Mercedes García Padilla, The Regional Ministry of Environment and Territorial 

Planning of Andalusia, "The European Floods Awareness System, EFAS: the 

experience of the Hydrological Data Collection Centre" 

- Mr Konstantinos Chouvardas and Mr Christos Papapostolou, Civil Protection 

Directorate of East Macedonia and Thrace Region,  Damage assessment and 

evaluation of important flood incidents. Evros example. 

- Mr. George Kampas, Water Directorate of East Macedonia and Thrace. The 

implementation of Directive 2007/60/EC: Evros, a study case. 

The conference closed with a discussion and general conclusions. 

The event was attended by 60 people. The Booklet of the Project Achievements, leaflets as well as the 

CBA and MCA Good Practice Guides were disseminated to the attendees of the event.  

Purpose: The purpose of this final event was in line with the general purpose of Task E, i.e. to 

disseminate and promote to all related bodies and target groups, at national and EU level, the concept, 

methodology and results of the project. 

Evaluation: The final conference was a successful event. The success of the event is depicted on the 

satisfying number of the participating stakeholders and the important contribution of the invited 

speakers from the majority of the participating countries. The event was assessed by the CO’s quality 

auditor in the framework of the last internal audit. The deliverable was assessed by the CO’s quality 

auditor in the framework of the 8th internal audit. 

Value-Added: The final conference had an important impact on the national stakeholders as it intrigued 

their interest for adapting and put into practice the tools and proposed practices of the project. The 

event was also an excellent opportunity where ideas for future collaboration and synergies were born. 

Dissemination: The outputs of the final conference were uploaded on the FLOOD CBA website. A 

Newsletter was circulated after the end of the project. A relevant article was included in the January 

issue of the Technical Chamber of Greece magazine. The material for the justification of the event is 

attached to the final report. 
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Capitalization plan and Exploitation Agreement 

Description:  The main goal of the Capitalisation Plan is to serve as an on-going, concise work plan for 

setting out the main capitalisation aspects of the FLOOD CBA project and to establish suitable actions 

to make FLOOD CBA a successful and sustainable project.    

Generally, it is based on the communication and capitalisation strategy elaborated by the FLOOD CBA 

consortium adopting the most appropriate dissemination and capitalisation tools and channels 

elaborated so far in order to exploit the results achieved during the project implementation.  

The document serves as an agenda for future opportunities and possibilities for increasing the targeted 

stakeholders’ awareness towards the results of the project. The FLOOD CBA capitalisation strategy 

focuses on the following objectives: 

 to promote the project’s contents, developments and results; 

 to look for cooperation with decision making bodies and organizations, identifying specific 

channels for dissemination and follow up activities;  

 to expand the stakeholders’ network interested in exploiting FLOOD CBA results, thus 

encouraging interactions and synergies;  

 to successfully transfer the results to appropriate decision-makers to achieve their sustainable 

promotion and support; 

 to harmonize the capitalisation activities of the partners for a more efficient and effective 

communication. To coordinate all levels and types of capitalisation of the knowledge produced 

by the project; 

 to plan specific capitalisation activities after the project lifetime.  

The Capitalisation Plan indicates: 

 Stakeholders’ targeted groups 

 Types of dissemination and capitalisation activities; 

 Means/Instruments that will be used; 

 Calendar of capitalisation activities. 

The document also identifies the exploitable results of the project in terms of products, experiences and 

European cooperation and describes the strategy to exploit these products at European, national and 

regional levels. The Capitalisation Plan addresses both mainstreaming and multiplication initiatives. 

The mainstreaming initiatives will take advantage of the participation of the project’s partners to existing 
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networks and links to decision makers, public authorities and the academic community, while the 

multiplication initiatives exploit the established FLOOD CBA Network. The monitoring of the 

Capitalisation activities will follow an approach similar to the monitoring of the main FLOOD CBA 

activities. 

The Capitalisation Plan is accompanied by an Exploitation Agreement which was created in order to 

facilitate and oversee the exploitation activities of the FLOOD CBA project.  The Exploitation 

Agreement has the form of a letter of intent which is commonly agreed and signed by the FLOOD CBA 

partners. The context of this agreement defines a set of arrangements regarding a program of future 

activities and initiatives for the exploitation of FLOOD CBA results. These activities will be carried out 

by the project partners according to their mission, convenience, interest, resources and in full 

compliance with their institutional constraints.  

Purpose: The Capitalisation Plan and the Exploitation Agreement are tools that facilitate the 

capitalisation of the project results and the sustainability of the project outcomes.  

Evaluation: The deliverables are in line with the discussions that took place among the project partners 

during the final coordination meeting in Thessaloniki. The legal representatives of all partners signed 

the Exploitation Agreement. Both deliverables were assessed by the CO’s quality auditor in the 

framework of the final internal audit. The deliverables were assessed by the CO’s quality auditor in the 

framework of the 8th internal audit. 

Value-Added: The approach towards the capitalisation of the FLOOD CBA results as proposed through 

the Capitalisation Plan and the Exploitation Agreement is adoptable to any future project.  They also 

create the strong perspective that not only the results of the project but also the partnership will be 

active in the future for at least five years after the 31st of December 2014.  

Dissemination: The deliverables were developed by the CO and circulated among the project partners. 

They are uploaded on the project website. They are both attached to the final report.  

FLOOD CBA Portal and FLOOD CBA Forum 

Description: The Knowledge Base Platform was advanced into a more interactive and dynamic 

environment, the FLOOD CBA portal. The operation of the FLOOD CBA portal certifies the continuous 

interactive communication of project partners with existing and new stakeholders, networks and further 

dissemination of project's results. The FLOOD CBA Portal is going to be continuously updated for at 

least 5 years after the project's completion, disseminating high quality of information and acquired 

knowledge. The project website will remain active as a part of the FLOOD CBA portal for the next 5 

years as well. 
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In order to continue and maintain active new contacts and collaborations, the project partners 

established the FLOOD CBA Forum which is responsible for the provision of future coordination and 

technical support actions after the project conclusion. The aims of the Forum are: i) the coordination on 

items like know how and experience exchange, research and technology transfer etc. ii) the expansion 

of the cooperation in other geographical areas iii) the entering into new joined collaborations and 

projects. The members of the local clusters as well as other European stakeholders are invited to join 

the FLOOD CBA Forum. The Forum operates via the FLOOD CBA portal 

Purpose: The purpose of the establishment of the FLOOD CBA portal and Forum is to provide a focal 

point for European bodies interested to undertake initiatives and to improve their competences in flood 

risk management and civil protection. They are also tools that facilitate the capitalisation of the project 

results and the sustainability of the project outcomes. 

Evaluation: The deliverables were assessed by the CO’s quality auditor in the framework of the 8th 

internal audit. 

Value-Added: The approach towards the capitalisation of the FLOOD CBA results as proposed through 

the FLOOD CBA portal and the FLOOD CBA Forum is adoptable to any future project.  They also 

create the strong perspective that not only the results of the project but also the partnership will be 

active in the future for at least five years after the 31st of December 2014. 

Dissemination: The establishment of these structures were announced during the various events of the 

project’s last semester and a special emphasis was given during the final conference in Thessaloniki.  

http://www.floodcba.eu/main/?page_id=7340&lang=en 

http://www.floodcba.eu/main/?page_id=8537&lang=en 

 

 

 

 

 

http://www.floodcba.eu/main/?page_id=7340&lang=en
http://www.floodcba.eu/main/?page_id=8537&lang=en
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6 EVALUATION OF THE TECHNICAL RESULTS AND DELIVERABLES 

In this section of the report, project’s lessons learnt will be presented, together with conclusions and 

recommendations. 

6.1 General lessons learnt 

The general lessons learnt are identified in the aspects of Management, Communication and Technical 

results of the project as follows: 

Project Management 

1. Maintain a clear management structure and decision making process. The roles, 

responsibilities and contributions of each project partner should be thoroughly defined, and 

periodically updated.  

2. Setting a realistic timetable: The project coordinators should make adequate provision in their 

planning for the time required to evaluate options, make decisions and take action to achieve 

the project’s objectives. Allowance should also be made for the effect of unforeseen risks and 

obstacles, which inevitably arise in such projects.  

3. Ensure precise allocation of the budget per expenses’ category. Margins should be foreseen 

at personnel costs, in the case that the realization of an action – deliverable requires more 

time and effort.  

4. During the project planning phase investigate and understand the communication structures 

and channels. Ensure you know how the project will interact with the key actors and target 

groups and the kind of impact that will have on them.  

5. Be clear on the objectives and the target groups. Define measurable targets and tangible 

performance indicators.  

6. Ensure that all the project participants have a certain capacity in terms of human resources, 

premises and equipment.  

7. Monitor outputs carefully. Use a strong, clearly defined monitoring system – tool. The Project 

Coordinator should apply an efficient project management tool as an integral part of the 

project cycle.  

8. Establish a Quality Management and Assurance system for the continuous monitoring of the 

project activities and deliverables. Appoint an external quality auditor for the monitoring of the 

proper implementation of each Task through frequent internal audits (on a 3-month basis).  
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9. Create of a timetable where the progress of the corrective and preventive actions as indicated 

by the quality auditor will be depicted. This tool shall preventive the consortium from serious 

deviations and delays from the initial work plan. 

Communication and Dissemination 

10. Ensure strong communication with the Project’s Desk Officer for the early identification and 

direct solving of any queries or misinterpretations.  

11. Create and support communication and effective relationships between partners and 

stakeholders. Ensure good communication as to their roles and responsibilities.  

12. Use meetings as the main source of information sharing among partners. One co-ordination 

meeting at least every four to six months is a necessity for multinational projects.  

13. Create local – national – EU networks at the early stage of the project. The members of the 

networks will be the core recipients of the project outcomes and will contribute to the 

successful implementation of the project activities such as participation processes, workshops 

and training seminars. 

14. Effective dissemination often means iterative follow up and support. This possibility should 

always be taken into consideration, especially at the early stages of the project.  

15. Use a multi targeted strategy to disseminate information and wherever possible translate the 

deliverables in the national languages of the project partners.  

16. Update the project’s website regularly, with all new deliverables and information.   

17. Dissemination of frequent e-Newsletters to the members of the national/ EU stakeholders and 

registered users of the project website. 

Technical Results 

18. Cost Benefit Analysis is well known among the majority of stakeholders. Most of them 

consider that CBA is a reasonably good method to be applied in FRM. However they consider 

CBA is currently not taken into account to evaluate different flood risk management measures 

in their countries. CBA is neither incorporated in FRM plans in some of the FLOOD-

participating countries. The perception of most of the stakeholders is that CBA could improve 

current flood risk management in their respective countries or regions.  

 

19. There are FRM Plans in almost all the participating countries, although the legislation behind 

these FRM Plans varies considerably among countries: from European directive to regional 
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norms. Also the reasons that have led or will lead to the creation of FRM Plans varied 

significantly among countries, being the EU Directive the most cited reason. The perception of 

the helpfulness of the existing FRM plans is highly different across countries; only the 

stakeholders from UK, Germany and Romania are satisfied with their current FRM plans.  

20. Most stakeholders consider that not enough efforts are being done in FRM in their respective 

countries or regions (except for UK). Moreover prevention is considered key area of 

improvement for a better flood risk management context. To improve the current FRM 

situation, CBA is cited together with a variety of different complementary/alternative 

methodologies and tools (i.e. multicriteria analysis). Most of the stakeholders consider FRM is 

a key issue in their respective institutions and they believe working in the prevention field is as 

important as improving emergency-response actions.  

21. The EU Directive on the assessment and management of flood risks is well-known among 

stakeholders and most of them consider it has assisted/is assisting to the practice of FRM in 

their countries. However opinions about the real effect of the directive at present varies greatly 

among countries, with British and German stakeholders pointing out “no effect at all”, while 

Greek and Spanish stakeholders considering the directive has had a “very positive effect” 

already. The perception about the level of compliance of existing FRM Plans with the 

European deadlines is very diverse among countries.  

22. There have been some participatory experiences in FRM in all FLOOD CBA countries, 

although the nature and scale of these experiences is very diverse. In addition most 

stakeholders consider there should be a greater participation or public involvement regarding 

FRM in their countries. Although some of them underline that current participative channels 

are good and yet they are being under-used by the public, which could be identified as a 

barrier to a successful inclusive participatory 

23. The levels of a stakeholders’ engagement plan should:  

i) provide the stakeholders with balanced and objective information to assist them 

in understanding the problem, alternatives, solutions, etc.  

ii) obtain stakeholder feedback on analysis, alternatives, decisions, etc.  

iii) work directly with the stakeholders throughout the process to ensure that their 

concerns, views and opinions are taken into consideration  

iv) collaborate with the stakeholders in every aspect of the decision making 

including the development of alternatives and the identification of the preferred 

solution,  
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24. The preliminary assessment of baseline conditions of a region is a key aspect for the 

development and implementation of an integrated CBA or MCA in any flood risk management 

plan. The lack of available information is a substantial obstacle that needs to be overcome. 

25. Flood risk assessment is a core element for the effective implementation of a CBA or MCA 

study. The spatial planning and climate change should be considered in the framework of a 

flood risk assessment. The implemented standards should be based on cost-benefit analysis 

and life safety analysis. 

26. For the further development of the FLOOD-CBA Knowledge Base Platform there is a demand 

for additional practical information on CBA as well as MCA among the stakeholders in flood 

risk management.  

27. Capacity building activities of key stakeholders should be realized at a regular basis in order to 

keep them updated with the latest legislation and international experience. These activities 

may include the creation and distribution of Support Tools, like the FLOOD CBA Guidelines, 

informative workshops and training seminars.  

28. In case of trans-boundary river basins, concrete regional flood risk management plans, 

including flood hazard maps and flood risk maps are of vital importance for further cross 

border cooperation. 

6.2 Strengths 

The strengths of the technical results and deliverables of the FLOOD CBA project include the following 

items: 

o Development and operation of the peer to peer Network at European level, as well as the 

FLOOD CBA Forum. Future international co-operations in strategic projects may originate 

from these structures. 

o Involvement of high skilled experts in the working groups of the FLOOD CBA project partners 

and exploitation of their knowledge, experiences and networks in the elaboration of the project 

deliverables, meetings and events. 

o Development of the knowledge base platform which concentrates the substantial elements of 

CBA and MCA, case studies, guidelines, useful tools for the implementation of CBA, flood risk 

maps, legislation, and relevant projects.    

o Upgrade of the Knowledge Base Platform to a Knowledge Portal with more interactive 

applications.  Being a “wiki”, the Knowledge Portal will keep on being edited in the post project 

period by any user who is registered to the system. The users are able to upload new material 
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on the existing categories, propose new knowledge categories, add comments to the existing 

contents, get alerts whenever their chosen pages are being updated, etc.  

o The two Guidelines on CBA and MCA which are stand-alone “How to do it” manuals that 

provide a step by step guidance in the procedure of flood risk management schemes’ 

appraisal. 

o The training material on the FLOOD CBA support tools that facilitated the realisation of the 

training seminars and the structured intermediate questions that allowed in depth discussions 

with the stakeholders thus leading to substantial results. 

o Translation of the Guidelines and the training material in the national languages of the project 

partners, thus achieving a wider impact and multiplying the opportunities to disseminate the 

project findings and tools to a broader range of events at national level. 

o Creation and operation of a website which gathers all the outputs of the project, provides 

frequent informing on all latest news and upcoming events, and  gives the opportunity for easy 

access to the Knowledge Portal and communication with the FLOOD CBA Help Line Centre. 

o The applied evaluation procedure based on the stakeholders’ feedback which was gathered 

via different channels, i.e. on line questionnaire, seminars, interviews, thus giving the process 

a more objective character and leading to reliable findings. 

o Achievement of all the deliverables and project objectives according to the approved timetable 

of the AF and to a level of high quality, as was described in detail in Chapter 5. 

o The substantial collaboration of the partners (Associated Beneficiaries) with the Lead Partner 

and the successful implementation of their obligations according to the Grant Agreement and 

Partnership Agreements. 

o Exploitation of a wide range of events by the partners in the course of the project achieving to 

disseminate the project results to a large number of stakeholders. 

o The Exploitation Agreement signed by all project partners that depicts the willingness of the 

partners to support the capitalisation activities for the sustainability and further transfer of 

project results as described in the FLOOD CBA Capitalisation Plan. 

6.3 Possible challenges and/or improvements to be tackled through further action 

The following challenges have been identified and mainly concern the sustainability of the FLOOD CBA 

outputs:   
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o Maintain the operation of the FLOOD CBA website for at least five years after the completion 

of the project. The operation of the website will be the CO’s responsibility. The challenge 

would be not only to maintain the operation but also to update the context of the website 

frequently with topics and news alerts of events relevant to the FLOOD CBA issues.  

o Continuous update of the Knowledge Portal with legislation, best practices, articles, etc and 

expansion of the registered users. The maintenance of the Knowledge Platform is appointed 

to the CO with the support of the rest of the project partners.  

o Maintain the coherence and strengthen the FLOOD CBA Network. The regular revision of the 

Network’s structure is of major importance in order to keep it alive and promote civil protection 

initiatives and policy proposals through its members. The FLOOD CBA Forum is responsible 

for the management and co-ordination of the Network. 

o Claim new grants for the implementation of follow up activities. These activities could either 

transfer the impact of the project outputs to other regions of the FLOOD CBA participating 

countries or continue the efforts of the involved regions to improve the quality of their 

prevention, preparedness and emergency response structures against flood incidents.    

Additionally as reported by the FLOOD CBA stakeholders at the stage of the assessment of their views 

(Action B3), the Cost Benefit Analysis still faces a wide variety of challenges, among them, such as: 

o Inclusion of real and complex social and economic interactions for flood risk management at 

local level. 

o Adequate inclusion of environmental aspects. 

o Improvement of the link with land/spatial planning. 

o Integration of other comprehensive methodologies as Multi-criteria Analysis. 

o Inclusion of more typologies of participants to enrich the debate. 

6.4 Recommendations to stakeholders, partners, authorities in charge, National and 

EU Institutions 

The FLOOD CBA project team has indicated the following recommendations which are mainly 

addressed to the national authorities in charge as well as to the National and EU institutions. 

o Joint development of flood risk management plans at interregional and cross border basis for 

the integrated management of river basins.  

o Establishment of the stakeholders’ consultation process as a standard process in the 

framework of planning, developing, assessing and reviewing regional strategies. 



Final Report of the FLOOD CBA Project 
 

 67 
 

o Undertake initiatives for the continuation of the efforts towards the capacity building and 

awareness raising of the local and regional authorities through pilot exercises and trainings 

dedicated to civil protection practices and implementation of emergency response plans. 

o Raising the awareness of the citizens potentially affected by floods and assess their 

“willingness to pay” for the protection and maintenance of flood prone areas especially in the 

case of cultural and recreational sites.  

o Promote the use of FLOOD CBA Support Tools - Knowledge Portal, Guidelines and Training 

Material- by the staff members and experts who are involved in flood RISK management at 

regional or national level. The FLOOD CBA support tools are comprehensive and provide 

easy references to world applied techniques. 

o Promote FLOOD CBA website, www.floodcba.eu. The website includes the whole 

deliverables’ package of the project that could be exploited as a template or reproduced in the 

framework of civil protection, flood and water management projects of other European regions.  

o There are many EU projects which run simultaneously and concern flood risk management. 

The outcomes of these projects should be joined together under a common data base in order 

to enforce the impact of their results and cover the gaps of data availability.  

o Exploit the knowledge and experience that was gained during the FLOOD CBA project in the 

framework of the Flood Directive (2007/60/EC) implementation. 

 

http://www.floodcba.eu/
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7 FOLLOW-UP 

7.1 Comparison between initial and current follow up measures 

The FLOOD CBA consortium developed the Capitalisation Plan, a document where the capitalisation 

strategy of the project for the sustainability and further transfer of the project outcomes, is described. 

The Capitalisation Plan, includes a number of follow up measures which are in line with what was 

initially foreseen for increasing the targeted stakeholders’ awareness towards the results of the project. 

The FLOOD CBA capitalisation strategy focuses on the following objectives: 

o to promote the project’s contents, developments and results; 

o to look for cooperation with decision making bodies and organizations, identifying specific 

channels for dissemination and follow up activities;  

o to expand the stakeholders’ network interested in exploiting FLOOD-CBA results, thus 

encouraging interactions and synergies;  

o to successfully transfer the results to appropriate decision-makers to achieve their sustainable 

promotion and support; 

o to harmonize the capitalisation activities of the partners for a more efficient and effective 

communication. To coordinate all levels and types of capitalisation of the knowledge produced 

by the project; 

o to plan specific capitalisation activities after the project lifetime.  

The implementation of the FLOOD CBA capitalisation by the project consortium strategy is a five step 

process: 

o Step 1 Defining a clear expression of the project’s aims and objectives 

o Step 2 Identification of the target audience  

o Step 3 Identification of the FLOOD CBA products to be capitalised 

o Step 4 Establishment of Capitalisation instruments 

o Step 5 Description of Capitalisation channels 
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According to the Capitalisation Plan the realised follow up measures are as follows: 

FLOOD CBA Portal 

The Knowledge Base Platform is advanced into a more interactive and dynamic environment, the 

FLOOD CBA portal. The operation of the FLOOD CBA portal certifies the continuous interactive 

communication of project partners with existing and new stakeholders, networks and further 

dissemination of project's results.  

The development and operation of the portal site includes the following functions: 

a) Search and Navigation function that enables users to query both structured (knowledge database) 

and selected unstructured content (i.e. documents, proposals uploaded in the portal by other citizens) 

by keywords. Special attention is given to this function in order the portal users to trace not only the 

appropriate information they are searching but also receive proposals for additional relevant information 

which may be available through the portal or in another e-link.  

b) Personalization functions for the delivery of appropriate information to different portal users. The 

personalization function is designed in such way that each user gets the information which is 

specifically tailored to his needs. Different types of personalization modules are checked, i.e. 

personalization of navigation (i.e shortcuts to specific information) or personalization of data/content. 

c) A notification function (push technology) is included in the portal function. Therefore each user is be 

able to receive updated or reviewed information automatically on the issues he has previously 

determined. Thus, each user has the opportunity to subscribe to active civil protection information 

sources and continuously be informed. In the portal structure there is also be a designated area where 

individuals are able to post their ideas, practices and experiences.  

The FLOOD CBA Portal is going to be continuously updated, disseminating high quality of information 

and acquired knowledge for at least five years after the end of the project. 

FLOOD CBA Forum 

In order to continue and maintain active any emerged new contacts and collaborations, the project 

partners established the FLOOD CBA Forum which is responsible for the provision of future 

coordination and technical support actions after the project conclusion. The aims of the FLOOD CBA 

Forum are: i) the coordination on items like know how and experience exchange, research and 

technology transfer etc. ii) the expansion of the cooperation in other geographical areas iii) the entering 

into new joined collaborations and projects.  

The founding members of the FLOOD CBA Forum are the project partners as well as the members of 

the FLOOD CBA stakeholders’ Network and the registered users of the FLOOD CBA website and 
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Knowledge Base Platform. The Forum is leaded by the CO – SIGMA Consultants. The members of the 

local clusters as well as other European stakeholders are invited to join the Forum.  

The FLOOD CBA Forum will stay active for at least five years after the project ending. 

FLOOD CBA Helpline Centre 

A special Unit, the FLOOD CBA Help Line Centre, is established at the premises of CO – SIGMA 

Consultants. The HelpLine Centre provides support services to the questions and requests set by 

individuals dealing with the economic appraisal of flood risk management. 

The Help Line Centre will operate for a period of 5 years after the project ends. Individual users will be 

able to contact the Help Line Centre electronically, or by filling a written request. The answers to the 

requests will be given free of charge either electronically or in written. Requests that cannot be 

answered based on the contents of the Knowledge Base will be forwarded to experts of the FLOOD  

CBA Network, who will be asked to contribute their expertise to the centre, for final answer.  

FLOOD CBA Publications 

The consortium of the project has produced a number of publications available to the broad public 

either in hard copy or in electronic form on the website. 

These publications are the following: 

 Project leaflet available in all participating countries languages 

 CBA Guideline available in all participating countries languages 

 MCA Guideline available in all participating countries languages 

 FLOOD CBA Booklet of achievements available in the English language  

 

FLOOD CBA Exploitation Agreement 

An Exploitation Agreement was set up in order to facilitate and oversee the exploitation activities of the 

FLOOD CBA project.  The Exploitation Agreement has the form of a letter of intent which will be 

commonly agreed and signed by the FLOOD CBA partners. The context of this agreement sets of 

arrangements regarding a program of future activities and initiatives for the exploitation of FLOOD CBA 

results. These activities will be carried out by the project partners according to their mission, 

convenience, interest, resources and in full compliance with their institutional constraints.  

Additionally the Exploitation Agreement provides information regarding the maintenance of the FLOOD 

CBA Portal and Knowledge Base Platform system like: 

 Methods proposed to develop the system 
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 Functional areas of responsibility for supplying technical and administrative data in support   of 

the system 

 Methods of collecting, processing, and reporting data in support of the system 

 Milestones in the evolution of the system 

 

Website 

The web-site, www.floodcba.eu, was launched in English in the beginning of the project containing 

information on aspects like: project description and objectives, partners profile, contact details, calendar 

of events, announcement of meetings, workshops, and presentation of results, links to other relevant 

EU projects, and a direct link to the FLOOD CBA Knowledge Base Platform. 

The project website will stay active for five year after the closure of the project as part of the FLOOD 

CBA Portal. The capitalisation activities and results will be published on the website. All partners will 

maintain the links to floodcba.eu website on the websites of their organizations and on the websites of 

joining clusters as long as floodcba.eu stays active. 

7.2 Additional follow-up approaches 

Additional follow-up approaches include the following: 

Participation to other events  

All project partners will exploit any appearing occasion, at internal, regional, national or international 

level, like workshops, conferences and exhibitions, where the FLOOD CBA results could be presented 

and the relevant publications could be disseminated.  

Such indicative events, in 2015, where FLOOD CBA could be promoted are the following: 

 4th European Water Conference, Brussels, 23–24 March 2015.  

 Open seminar of SciNetNatHaz project in Greece 

 VIII Conference on Coastal Geomorphology 2015 in Marbella, 3-5 June 2015  

 X Congress of Portuguese Geography 9-12 September 2015 

 

The FLOOD CBA consortium sets a target of participating at 5 events during the forthcoming 5 years. 

New projects and collaborations  

The FLOOD CBA consortium will seek to proceed with the preparation of new project proposals as an 

attempt to achieve the capitalisation of the FLOOD CBA results through their transferability to new 
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thematic areas and the expansion of their impact to other EU regions. A tempting initiative also 

concerns the further development of the created deliverables and the broadening of their contents.  

The project partners may collaborate together as the original consortium but may also look for new 

collaborations as part of other consortiums. The targeted proposals may seek for funding either to the 

next Civil Protection Financial instrument call or to any other EU opportunity with a relevant priority. 

An indicative example that has already been discussed within the framework of the FLOOD CBA 

consortium concerns a project specially dedicated to the MCA flood risk management techniques, since 

MCA is a very complicated and demanding methodology that requires a more in depth study in order to 

produce a standard procedure of approach. 

A second proposal may focus on a number of pilot implementation of CBA and MCA at specific areas of 

study based on the preliminary flood risk maps of the EU countries and in line with the on-going flood 

risk management plans. 

The target set under this capitalisation channel category is that at least one follow up project will be 

attempted by the FLOOD CBA project partners either in the form of the original team or as beneficiaries 

of new consortiums with other potential partners stemming from the FLOOD CBA portal.   

Synergies with other networks  

The FLOOD CBA network will join other existing EU clusters in the course of new collaborations and 

funding opportunities. 

FLOOD CBA has already joined the FACECOAST cluster. FACECOAST cluster (”Face the challenge of 

climate change in the med coastal zones”) started its activities in January 2012, and currently includes 

more than 80 partners (see the partnership). It aims to gather and capitalize the contributions of the 

European projects which dealt with the matter of the coastal defense against natural and anthropogenic 

risks (erosion, flooding, salt water intrusion, subsidence, etc.) in the frame of the adaptation policy to 

climate change (sea level rise, strengthening of extreme phenomena, etc.) and sustainable 

development.  

FLOOD CBA has also joined the European Network for Transfer and Exploitation of EU Project Results 

“E.N.T.E.R.” which is Europe’s largest network for transfer and exploitation of project results, 

http://www.enter-network.eu/ that provides a number of benefits in terms of   

 Partners’ search for potential collaboration  

 Sharing ideas and developments in the members’ news section 

 Promoting activities in the events calendar 

http://www.enter-network.eu/
http://www.enter-network.eu/index.php?id=195
http://www.enter-network.eu/index.php?id=164
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 Disseminating any EU funded project with the Email Alert System targeted to members who 

are interested in the same target groups and sectors of activities 

 Participating in dissemination conferences organised by the network 

 Publishing articles about the projects in the European Magazine “Focus Europe” 

 Collecting documentation of dissemination activities 

 Receiving information on selected calls for proposals and events in the network newsletter 

 Keep up to date with information from the European Commission, different departments and 

funding programmes in the EU News section 

 Following the network activities on the network's Facebook page. 

 

Within the next five years the FLOOD CBA network will attempt to join at least one more Cluster of 

other relevant EU funded project/ projects. 

Furthermore, FLOOD CBA will maintain the communication channels that have been established in the 

course of the project with the EU Working Group for Floods. In this concept FLOOD CBA consortium 

will promote the final results to the Group’s members and will seek to present the final results to the 

next  WGF’s meeting. 

 

Engaging new stakeholders  

Based on the outcomes of the training seminars and the final conference, the project partners will 

revise the structure of the FLOOD CBA Network as it was initially established. As a follow up activity, 

the project consortium will try to engage new stakeholders and motivate them to become active 

members of the FLOOD CBA portal.  The FLOOD CBA Forum will foster any new collaboration under 

the umbrella of the FLOOD CBA capitalisation activities. A list of the targeted authorities/ organisations 

that may become members of the project Network is presented below,  

 Representatives from the private sector such as engineering and consulting companies 

 The Technical Chamber of Greece 

 The Region of Central Macedonia / Directorates of Technical Works 

 The Region of East Macedonia and Thrace / Directorates of Technical Works 

 The General Directorate of Water. Subdirectorate of Public Hidraulic Domain.  Spanish 

Ministry of Ariculture, Water and Environment  

http://www.c.enter-network.eu/index.php?id=236
http://www.enter-network.eu/index.php?id=292
http://www.enter-network.eu/index.php?id=135
http://www.enter-network.eu/index.php?id=168
https://www.facebook.com/enternetwork
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 The General Directorate of Planning and Management of the Public Hydraulic Domain. 

Andalusian Ministry of Land Planning and Environment 

 The Regional Commission for the Development and coordination of Lisbon and Tejo Valley 

region. 

 The Institute for Nature Conservation and Forests  

The FLOOD CBA consortium sets a target of raising the current number of the FLOOD CBA Network 

members by 15%. 

Training Activities 

The majority of the FLOOD CBA consortium consists of academic institutions. The members of the 

project’s working group are active lectures who may have the possibility to integrate part of the 

developed FLOOD CBA training material into their lectures with regard to hazards management. The 

Middlesex University (UK) and the University of Kassel (GE) already apply this procedure and intent to 

maintain it even afterwards. The FCSH already uses the outputs of the project in Master course of 

Terrestrial Management. 

Social Media 

The Social Media, such as LinkedIn and FACEBOOK can provide an opportunity of wide visibility of 

FLOOD CBA results to the broad public. The CO – SIGMA Consultants will create the project profile 

which will be disseminated via at least one social media channel and will be linked to the project 

website.  

Articles and press releases 

All FLOOD CBA partners will prepare at least one article concerning the results and potential future 

activities of the project. This article may be published at the local or national press, in the partners’ 

organisations circulations, on the partners’ websites, on on-line magazines, etc. 

Additionally any further dissemination activity, such as presentations in relevant events, will be 

announced with respective press releases.  

Final report and Layman’s report 

At the end of the project a final report will be prepared by the CO – SIGMA Consultants with the 

contribution of all project partners and submitted to the EC/Civil Protection Unit. As soon as the final 

report is approved by the funding authority it will be disseminated to a number of selected EU 

directorates and organizations, such as the following: 

 DG Environment 

 EU Working Group for Floods 
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The FLOOD CBA final report will be received by all organizations listed above. A layman's report, in 

English language, containing the project's initiatives and achievements will be edited by the consortium, 

sent to the EC and published on the project's website. 

 

 


