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1. General reminder of project objectives, partnership and expected deliverables

From Gaps to Caps started as a follow-up project of 14.3 in January 2015. The purpose of the project 
was to build knowledge on disaster risk management capability assessments and to develop a more 
common understanding of such assessments at national level in the BSR. The main objective of the 
project was to facilitate future national assessments of risk management capability in accordance with 
the EU Decision on a Union Civil Protection Mechanism among the participating countries. It consisted 
of two concrete objectives:

1. To disseminate findings on actual disaster risk management capability and ways forward in 
assessing and improving such capability from a macro-regional and European perspective among 
key decision-makers of civil protection in the Baltic Sea countries.

2. To produce a publication on ideas for future national assessments of risk management capability 
in the BSR.

By the Project these expected results were achieved:
1. Enhanced capabilities of participating states for preparing and reviewing national capability 

assessments as well as national risk assessments for prevention.
2. Increased comparability between future national capability assessments around the BSR through 

the development of common frameworks and terminology for prevention.
3. Enhanced awareness of cross-border hazards among agencies responsible for national risk 

assessments and capability assessments in the BSR.
4. Enhanced awareness and understanding among the BSR states for the cross-border needs in case 

of complex emergencies.
5. Enhanced preparedness among participating states for responding to complex emergencies.

The project was split into four tasks. Task A, covering project management and reporting, was entrusted 
to the Fire and Rescue Department under the Ministry of the Interior of the Republic of Lithuania. Task B 
was dedicated to the publicity of the project and was conducted by the Communications Unit of the 
Council of the Baltic Sea States. Task C, led by the University of Iceland, dealt with Risk Management 
Capability Assessment Methodology and Task D consisting of the Comparison of Evaluations of 
Emergencies and Exercises lied with the responsibility of the Flamburg Fire & Rescue Service. Other 
project partners were Frederiksborg Fire & Rescue Service (Denmark), Estonian Rescue Board, Ministry 
of the Interior of Finland, State Fire and Rescue Service of Latvia, Norwegian Directorate for Civil 
Protection and Emergency Planning (DSB), Main School of Fire Service in Warsaw and Swedish Civil 
Contingencies Agency (MSB).

2. General summary of project implementation process

2.1. General overview of the process

Project activities implemented have not significantly deviated from the initial schedule. Seminar No. 3, 
Final Seminar and the Final Conference were transferred within two weeks period in order to avoid 
absence of participants due to holiday period. Concerning the new dates of the events, submission of 
the reports was also subsequent. Furthermore, with the agreement of the Commission Seminar No. 3 
included the workshop of Task C not only Task D as was initially planned. Additional Seminar of the Task 
C contributed to achieving expected project results within the project period. Concerning the project
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publicity activities, the launch of the website, scheduled during months 1-3 has been postponed to a 
later stage of the project.

2.2. Comparative analysis of the process

Initial and actual time schedule
No. Action Initial date Actual date

1. Action A.l: Participation in the compulsory kick-off meeting in 
Brussels for approved projects

1st month
(expected)

19-20 January, 2015 
(1st month)

2. Action A.2: Concluding formalities between the Coordinator and 
the Beneficiaries 1st month 27 February 2015 - 9 

April 2015 (4th month)
3. Action A.3: Kick-off conference of the Proiect 3rd month 24-25 March, 2015 

(3rd month)
4. Action A.4: First progress report 6th month 30 November, 2015 

(11th month)
5. Action A.5: Mid-term review report 12th month /
6. Action A.6: Second progress report 18th month 29 July, 2016 (19th 

month)
7. Action A.7: Participation in the second compulsory proiect 

meeting in Brussels
Commission
decides

/ .

8. Action A.8: Final report compilation and final conference of the 
Project 22nd month 15-16 November,

2016 (23rd month)
9.

Action A.9: (Post-proiect) reporting on the Proiect to the 
Commission

Within three 
months of 
the project 
end

10.

Action B.l Preparing a tailored communications strategy for the 
project. 1st month

Presenting the
communications 
strategy at the kick
off meeting 24-25.3. 
2015 (3rd month)

11. Action B.2 Preparing a website and other new media channels for 
the project, based on project visual identity

^st 2nd

month

Launch Facebook
page (@GapstoCaps): 
1.1.2015 (2nd month)

12. Action B.3 Launch of website for the kick off conference of the 
EUSBSR Flagship Project From Gaps to Caps as well as ensuring 
publicity of the event.

1st - 3rd
month

16 November 2015 
(11th month)

13. Action B.4 Preparing material for and ensuring visibility at the 
high-level political events in 2015.

1st - 13th 
month

2nd - 13th month

14. Action B.5 Preparing material and actions for the oroiect's 
participation at EUSBSR events and other EU Civil Protection 
Mechanism gatherings.

1st - 20th 
month

2nd - 20th month

15. Action B.6 Ongoing documentation of proiect activities and 
ensuring communication throughout the whole project.

1st . 24th 
month

2nd - 24th month

16. Action B.7 Coordination and information exchange with associate 
partners about the developments of the project.

1st . 24th 
month

1st - 24th month

17. Action B.8 Preparing material for and ensuring visibility at the 
high-level political events in 2016.

13th - 24th
month

13th - 24th month

18. Action B.9 Preparing for the final conference of the EUSBSR 
Flagship Project From Gaps to Caps.

20th - 22nd
month

20th- 22nd month

19. Action B.10 Editing, layout, publishing and disseminating the 
publication on ideas for future national assessments of risk

20th - 24th
month

20th - 24th month
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management capability in the Baltic Sea Region.
20. Action B.ll Preparing a publicity strategy for the oost-oroiect 

phase, including the potential restructuring of the project website 
into a database.

21st - 24th 
month and 
beyond

20th - 24th month

21.
Action B.12 Compile final beneficiary report.

Within three 
months of 
project end

/

22. Action C.l: Task C kick off 3rd month 24-25 March, 2015 
(3rd month)

23. Action C.2: Preparation and dissemination of questionnaire on 
capability assessments in BSR

4th month April, 2015

24. Action C.3: Seminar No. 1 on National Risk Management Caoabilitv 
Assessments and Guidelines/ Indicators

5th month
18-20 May, 2015 (5th 
month)

25.
Action C.4: Preparation a draft report on national capability (and 
risk) assessments and related challenges in the BSR

3rd-20th
month

First draft September, 
2015
Final report
November, 2016

26. Action C.5: Seminar No. 2 on National Capability (and Risk) 
Assessments - Challenges and Opportunities - in the BSR

11th month 9-11 November, 2015 
(11th month)

27. Action C.6: Final Seminar of Task C and Task D 20th month 14-15 September,
2016 (21st month)

28. Action C.7: Final report compilation and final conference of the 
Project

22nd month 15-16 November,
2016 (23rd month)

29. Action D.l: Task D kick off meeting 3rd month 24-25 March, 2015 
(3rd month)

30. Action D.2: Seminar No. 1 on defining criteria for evaluation 
reports

5th month
18-20 May, 2015 (5th 
month)

31. Action D.3: Comparing evaluations of emergencies and exercises
5th-10th
month

1 May - 31 October, 
2015 (6th-10th month)

32. Action D.4: Seminar No. 2 on gathering the evaluations of the 
partners

11th month 9-11 November, 2015 
(11th month)

33. Action D.5: Seminar No. 3 on compilation of the final document of 
Task D 18th month 27-29 June, 2016 (19th 

month)
34. Action D.6: Final Seminar of Task C and Task D 20th month 14-15 September,

2016 (21st month)
35. Action D.7: Final report compilation and final conference of the 

Project
22nd month 15-16 November,

2016 (23rd month)

Planned and used resources
No. Cost category Planned resources Used resources
1. Personnel 258 793 271088,18
2. Travel and subsistence 169 176 98 907,97
3. Equipment 1200 1420,53
4. Sub-contracting / External assistance 120 865 23 589,26
5. Other direct costs 40 300 31011,84
6. Indirect costs / overheads 41323 28 991,14

Due to the fact that Project development was more difficult than it was expected (experts spent more 
hours on the project as it was foreseen), some of the beneficiaries (University of Iceland, Hamburg Fire 
& Rescue Service, Frederiksborg Fire & Rescue Service, Norwegian Directorate for Civil Protection and 
Swedish Civil Contingencies Agency) have redistributed costs from budget line "travel and other 
subsistence" to "personnel" budget line. As it was mentioned before, Coordinator has redistributed
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3500,00 Eur from its "sub-contracting" budget line to Hamburg Fire & Rescue Service "other direct 
costs" budget line for the organization of the additional Task C Seminar. Moreover, State Fire and 
Rescue Service of Latvia transferred 827,38 Eur from budget line "travel and subsistence" to "other 
direct costs" budget line due to organizational expenses of the First Project Seminar.

It should be noted that exchange rate used in the Final financial statement was made according to the 
first day of the project 01/01/2015 as it is stated in the official EC website 
(http://ec.europa.eu/budget/contracts_grants/info_contracts/inforeuro/index_en.cfm)

The Norwegian Directorate for Civil Protection and Emergency Planning has exceeded project budget 
costs because more people were involved in the project when it was planned during the project 
application process. However, the institution did not asked for its' budget amendment during the 
project implementation period despite the fact that all beneficiaries were periodically contacted by the 
CO to examine the need of the budget redistribution. So, CO has included all the personnel costs of The 
Norwegian Directorate for Civil Protection and Emergency Planning in the Form _05 (Personnel costs) of 
the Final Financial Statement but the overfulfilment of these costs were not included in the Participant 
Cost Statement Summary. The Norwegian Directorate for Civil Protection and Emergency Planning has 
agreed not to receive all the actual costs occurred during the project and to receive the amount 
indicated in the GA.

Expected and actual results
No. Expected results Actual results
1. Enhanced capabilities of participating 

states for preparing and reviewing 
national capability assessments as 
well as national risk assessments for 
prevention

During the Project participating organizations has presented 
existing approach to preparing national capability assessments. 
Methodologies for assessing capability applied in the United 
Kingdom and the Netherlands have been analysed. Attention has 
been paid for examining national capability assessment developed 
by the Swedish Civil Contingencies Agency.

2. Increased comparability between 
future national capability
assessments around the BSR through 
the development of common 
frameworks and terminology for 
prevention

The significant amount of time was designated to identify what are 
the main needs that project participating organizations relate to 
the risk management capability assessment. During this process 
project members reached the agreement about the common 
terminology (capability vs capacity and etc).

Differences and similarities between methodologies used in BSR as 
well as the United Kingdom and the Netherlands were identified. 
New risk management capability assessment methodology was 
developed by the project partners. The new methodology 
developed is user-friendly, universal and connecting practice of 
real event (emergencies and exercises) experience. The 
methodology was translated into the national languages of the 
project participants.

3. Enhanced awareness of cross-border 
hazards among agencies responsible 
for national risk assessments and 
capability assessments in the BSR

The survey identifying which emergency on the opinion of the 
project participating experts is the most relevant for the Project 
participating organizations was circulated. The results of the 
Questionnaire revealed that storm weather and floods are topical 
among BSR countries.

4. Enhanced awareness and
understanding among the BSR states 
for the cross-border needs in case of 
complex emergencies

Development of templates based on common criterion to evaluate 
experience of emergencies and exercises among BSR countries. 
Comparison of the templates assisted to stress the similarities, 
differences, best practise and gaps between the countries while 
evaluating the following dimensions of the emergencies' and 
exercises' experience: knowledge and competence; resources; 
communication; cooperation; management/ leadership.
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The methodology developed within the project is based on 
evaluating actual countries' experience of emergency 
management.

5. Enhanced preparedness among 
participating states for responding to 
complex emergencies.

All of the above mentioned actual results achieved contribute to 
the enhanced preparedness among participating states for 
responding to complex emergencies.

3. Evaluation of project management/implementation process

3.1. Positive aspects/opportunities

It can be stated that the fluent project management process was assured. CO has constantly 
communicated with the Task Leaders and the Core Group. Task Leaders and CO updated project 
participants with the project related information. In order to maintain participants' involvement into the 
project, participants were informed about the future tasks, responsibilities and events during the gap 
periods. CO tried to maintain high response rates when being inquired about all project related 
questions. In its turn, CO periodically asked participating organizations to evaluate their present and 
possible budgetary needs, their satisfaction with the project implementation process. Second, active 
involvement and contribution of the Swedish Civil Contingencies Agency should be highlighted. 
Representatives of the Swedish Civil Contingencies Agency take up the responsibility to monitor one of 
the project workshops.

It can be claimed that CO and the Task Leaders managed to receive the necessary information from the 
participants without the considerable delay and implement tasks according to the work plan approved. 
CO paid significant attention to assure the transparency of the project management: important project 
related decisions were made with the consultation of the participants; all the project reports were 
circulated; changes between the budget lines were made with the knowledge of the participants.

3.2. Internal and external difficulties encountered

During the project implementation process a few difficulties were faced and solved without causing any 
consequences to quality and schedule of the project. First of all, additional seminar for Task C was 
needed to fulfil the aim of the task more comprehensively. With the agreement of Commission 
additional seminar was organized on 27-29 June 2016 together with the third Task D seminar. 
Furthermore, about a half of the initial project personnel had changed including the personnel of the 
CO. The rapid change of project participants had caused some difficulties in information sharing and 
maintenance of the project consistency, it induced slower involvement into the project than it was 
expected. It could be added that high number of project participating organizations slightly complicated 
project management process. Third, implementation of the Task C required more engagement when it 
was planned. The challenge was solved by dividing some of the responsibilities among participating 
countries. This decision stimulated more active participants' engagement into the project. However, it 
required more time for the experts to assign to the project and resulted in higher personnel costs.

3.3. Cooperation with the Commission
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During the first months of the project intense cooperation with the Commission concerning changes in 
the project personnel, possible financial amendments, eligible cots, publicity related questions had been 
proceeded. Also, three requests for amendment of the grant agreement due to the alteration of the 
bank account of the Fire and Rescue Department under the Ministry of the Interior of the Republic of 
Lithuania, the change of coordinator of the Project for the communication with the Commission and the 
change of the name of the one project beneficiary were asked. Also, Commission had approved the CO 
request to organize additional seminar of the Task C.

3.4. Partnership/core group cooperation (as appropriate)

Cooperation between beneficiaries and coordinator was based on the constant communication via 
e-mails in order to maintain full project viability. Core group was contacted to request their evaluation 
of project activities and work of coordinator in order to improve project management process. However, 
most of the important questions were discussed during the meetings with all project participants.

3.5. Comments on European value added

Cooperation between countries in the area of civil protection is particularly relevant now due to the 
escalating disasters caused by the climate change. It can be stated that this project demonstrates the 
successful example of collaboration whose aim is to enhance preparedness among states for responding 
to various emergencies. Project results contribute the priorities of the EU Strategy for the Baltic Sea 
Region and integrate well into the Sendai Framework for Disaster Risk Reduction 2015 - 2030. Also, the 
project managed to sufficiently continue work carried out in the previous European Union Strategy for 
the Baltic Sea Region flagship project 14.3 Macro-regional risk scenarios.

3.6. Lessons learnt and possible improvements

A few lessons were learnt during the implementation of the project. First of all, a project is more 
successful when it involves representatives from different (level) institutions because it enables to tackle 
the issue from different perspectives, however the optimal amount of the participant organizations 
should be maintained. Moreover, in case of various level experts' participating the common terminology 
and goal should be clearly introduced in the project. Secondly, established networks between the 
experts stimulate further cooperation towards a common goal and sharing of experience also in other 
than project related area. However, appropriate communication channels should be chosen as well as 
great attention and time spend for communication should be assured. Thirdly, in the Baltic Sea region 
project format common challenges and ways for improvement were identified and resulted in a joint 
"Baltic Region Spirit" meaning that all the participating countries felt responsible to achieve and further 
develop quality results.

Future project coordinators could be advised while planning the project budget to evaluate a real need 
of the funds and not to include all conceivable expenditures that might at a very low possibility occur 
during the project. Furthermore, participating organizations should feel responsible to hand out project 
related tasks and information properly in case of the change in the personnel.

4. Activities



No. Activity Comparison between initially planned and actually implemented 
activities, including monitoring, evaluation and dissemination

Ä.l Participation in the 
compulsory Kick-off
meeting for approved 
projects in Brussels 
(19-20 January 2015)

Description: the compulsory Kick-off/information meeting was organised 
by the Commission in Brussels for the Coordinating Beneficiaries of 
approved projects.

Purpose: presenting the project to the Commission and other approved 
projects with a goal of creating synergy and coordination. Clear 
understanding of the administrative and financial rules related to the 
Project, to be forwarded to all associated beneficiaries.

Qualitative evaluation: the participation in the meeting provided 
important knowledge on project management rules and practice. 
Afterwards, relevant information was forwarded to all Beneficiaries.

Dissemination: after the meeting relevant information was forwarded to 
all Beneficiaries. Main aspects of administrative and financial rules were 
presented to stakeholders during the Kick-off meeting.

A.2 Concluding formalities 
between the
Coordinating
Beneficiary and the 
Associated
Beneficiaries

Description: a partnership agreement following the guidelines from the 
Commission and fully compatible with the Grant Agreement between 
Coordinating Beneficiary and the Commission was concluded with each 
partner. Beneficiaries were informed about the administrative-financial 
rules of the Project and the payments to them were transferred.

Purpose: formal legal basis and good administrative-financial order.

Qualitative evaluation: draft Cooperation Agreements were amended 
according to the comments of the project partners and signed. Payments 
were transferred to Associated Beneficiaries.

Dissemination: Cooperation Agreements were disseminated to all 
participating institutions. Signed Agreements were provided to the 
Commission.

A3 Kick-off conference of 
the Project

Description: a 2-day Kick-off conference was organized in Iceland. The first 
day of the conference focused on general information on the project and 
its partners. Beside representatives of all partner organisations and some 
important stakeholders (especially relevant CBSS Expert Networks and 
Strategic Partners), it was also attended by the Icelandic member of the 
CBSS Committee of Senior Officials, Mr Guömundur Arni Stefansson. 
During the meeting, participants were provided with the necessary 
information on project management and all open questions were clarified.

Purpose: a clear demonstration of the political salience of the Project. First 
wider gathering of the practical implementators of the Project after the 
Project start.

Qualitative evaluation: project was successfully initiated by providing 
participants with the necessary information on project management; all 
dubious aspects were clarified by answering the questions.

Dissemination: information presented during Kick-off meeting was 
disseminated to all the participants and also was shared on the website to 
be available for other stakeholders.

A.4 First progress report Description: the compulsory first progress report was drafted and 
amended according to the comments of task leaders and the core group. 
After that the report was submitted to the Commission.
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Purpose: identification of possible problems in implementing the project 
plan and schedule, implementation of corrections where needed.

Qualitative evaluation: preparation of the report allowed evaluating the 
pros and cons of the project implementation and also gathering partners' 
opinion about possible improvements.

Dissemination: prepared progress report was disseminated to project 
partners.

A.5 Mid-term review
report

Description: detailed eval uation report should have been prepared and 
consist a part of the Project's final report. The report should have been 
submitted to the Commission.

Purpose: clear understanding of the status of the Project in terms of its 
wider societal impact in the macroregional context.

Evaluation: the draft of the evaluation report was prepared but it was not 
submitted to EC. The period after the second seminar until the submission 
of the second progress report was very intense in reaching great progress 
in task implementation which was difficult to divide into separate stages 
and report about them. On the basis of the part of draft mid-term review 
report the second progress report was prepared in order to avoid the 
repetition of information. Also, the content part of the project is 
constantly updated in the draft Task C report.

Dissemination: prepared draft and final second progress report was 
disseminated to project partners. ;

A.6 Second progress report Description: The compulsory second progress was prepared and 
submitted to the Commission.

Purpose: Possible problems in implementing the project plan and schedule 
were identified. Also, activities that must be implemented during the last 
six months were identified.

Qualitative evaluation: preparation of the report allowed evaluating the 
pros and cons of the project implementation and also gathering partners' 
opinion about possible improvements.

Dissemination: prepared progress report was disseminated to project 
partners.

A.7 Participation in the 
second compulsory
project meeting in 
Brussels

/

A.8 Final report
compilation and final 
conference of the 
Project

Description: the Final Conference of the project was arranged in 
Stockholm focusing on discussions of the final reports of each Task and the 
way forward within the EU Strategy for the Baltic Sea Region framework. 
Also, during the Final Conference the coordination of the compilation of 
the final report as well as the production and dissemination of the project 
outcomes were discussed.

Purpose: Final report produced and the result discussed. Framing of the 
next steps in this field.

Qualitative evaluation: all the expected topics were covered during the
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event.

Dissemination: to the Final Conference high level guests were invited - 
Icelandic Chairman of the CBSS Committee of Senior Officials H. E. 
Ambassador Gudmundur Arni Stefansson, Director General of the Council 
of the Baltic Sea States (CBSS) Secretariat H. E. Ambassador Maira Mora 
and Swedish Civil Contingencies Agency (MSB), PA Secure Coordinator 
EUSBSR, Strategic Adviser on EU and International Issues Julia Fredriksson. 
Also, all the Final Conference related information was placed on the 
project's official website.

A.9 (Post-project) 
reporting on the
Project to the
Commission

Description: Following the contract guidelines, post-project reporting to 
the Commission follows the relevant guidelines. It includes transferring the 
final payments to the Beneficiaries after receiving the last payments.

Purpose: Formal conclusion of the project with the Commission and the 
Beneficiaries.

Qualitative evaluation: in progress

Dissemination: /

B.l Preparing a tailored 
communications 
strategy for the project

Description: A tailored communication strategy for the project, taking into 
account the projects internal communication, as well as external 
communication with non-project stakeholders was prepared. This included 
high-level political visibility, synergies with the EUSBSR framework, related 
expert networks and visibility outside the Baltic Sea macro-region. Also, an 
information exchange process with associated partners in order to 
maximise visibility of the project was defined.

Purpose: Preparation of a communication timeline and the creation of a 
visual identity.

Evaluation: With some timeline adjustments according to the changing 
dynamics and re-formulations in the project processes, the prepared 
communication strategy has provided a structured timeline for the various 
communication outputs and processes. The creation of the visual identity 
has occurred in line with the project's schedule and was set up before the 
Kick-Off Meeting in Reykjavik, March 2015, giving the other project 
partners the opportunity to familiarise themselves with the visuals and to 
use them in their presentations and material. The Branding the project 
remains in its context of PA Secure and previously achieved work on risk 
management capability, in line with DG ECHO financing. Therefore, the 
project logos are visually connected with the Gaps to Caps predecessor 
project 14.3. Each task has differently coloured logos in order to 
distinguish between the methodological and the comparative/case-study 
aspects of the project. The main project logo is black, Task C has an orange 
disc and Task D is coloured with green.

Value-added: The memorability of the ring-design used in the From Gaps 
to Caps visual identity and other PA Secure projects involving risk 
management capability assessment, allows ongoing activities in this field 
to be accomplished by strong branding. The cooperation in the field of Civil 
Security within the EU and third countries therefore has the potential for 
high recognition.

Dissemination: The visual identity is in constant use by all project partners.
It has been applied through the projects online presence and other
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material.
B.2 Preparing a website 

and other new media 
channels for the
project, based on 
project visual identity

Description: A website and other new media channels for the project, 
based on project visual identity, were prepared and ongoing 
documentation of project activities as well as ongoing communication 
throughout the whole project has been carrying out.

Purpose: To make the project visible to the public and to portray its rather 
abstract and technical content in an accessible way.

Qualitative evaluation: Next to the official project website
www.gapstocaps.eu Annex 8), the proiect is also featured in a separate 
section under the menu item "Flagship" on the EUSBSR PA Secure website, 
where general updates from the meetings in Riga and Reykjavik have been 
published. More images have been shared on the PA Secure Flickr account. 
The PA Secure Twitter has also been used to regularly post updates on the 
project meetings. The CBSS website features Gaps to Caps in two sections, 
one under its long-term priority Safe and Secure Region and another under 
EUSBSR Strategies. Thirdly, the Kick-off was reported on with a front-page 
slide in April 2015 to highlight the beginning of the project.

The project's website has been professionally designed with a 
subcontracted web-designer. It is available online under the domain 
www.gapstocaps.eu as of 9 November 2015. The website was launched 
with an overview presentation at the 2nd project seminar in Tallinn, in 
November 2015.

Furthermore, the use of different social media channels allows the ongoing 
documentation of the project to be ensured and displayed in a public 
space. The project has its own Facebook page
(www.facebook.com/GapstoCaps), which features the visual identity and 
is updated regularly, and will become even more crucial in the 
dissemination of the project results. The project is also communicated 
through the EUSBSR PA Secure Facebook (@bsrSecure), the CBSS 
Facebook (@cbsspage) and the partner organisation social media 
channels.

Value-added: Public access to the project processes, its partners and their 
activities, highlights the transparency of the EU-Civil Protection Financial 
Instrument and its commitment to funding projects with public interest. In 
the long run the data will help to form a common approach in risk- 
reduction in the region, increase the response pace and overall make the 
region safer.

Dissemination: The use of various platforms instead of only a project 
website increases the project outreach and targets a wide-spread 
audience. The different channels that Gaps to Caps has been 
communicated through, have ensured ongoing documentation and public 
display of the project.

В.З Launch of website for 
the kick off conference 
of the EUSBSR Flagship 
Project From Gaps to 
Caps as well as 
ensuring publicity of 
the event

With the launch of the specific project website being postponed to a later 
stage of the research part of the Task C and D, the Publicity Task team 
ensured the online visibility through its already established and largely 
followed platforms during the kick-off conference in Reykjavik. A project 
leaflet was designed with the new Gaps to Caps visual identity, together 
with social media updates from the meeting, as well as post-event 
communication through the CBSS website and the EUSBSR PA Secure Flickr 
account.

B.4 Preparing material for Description: Several initiatives were undertaken to ensure the visibility of
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and ensuring visibility 
at the high-level
political events in 2015

the Gaps to Caps project at high-level events in 2015.

Qualitative evaluation:

A project-leaflet was designed in March and disseminated amongst the 
project partners at the kick-off meeting in Reykjavik in March, 2015. The 
purpose of the leaflet is to give an overview of the project, the different 
tasks and methods on how to approach them. It has served as one of the 
main tool to explain the project and its findings to other stakeholders and 
the public.

Project representation at the European Communication Summit in 
Brussels, june 2015.

Project visibility at the Annual Meeting of Directors General for Civil 
Protection of the Baltic Sea States 2-3 June 2015, Tallinn.

Representation at the 3rd CBSS Committee of Senior Officials Meeting 
under the Estonian Presidency in Tallinn on 3-4 February 2015.

Value-added: the leaflet gives a short, precise and relevant finding of the 
project in a concise manner that makes it accessible to readers who are 
not from the field of civil protection. It is a tool during networking 
activities to ensure wider-spread knowledge and visibility of the project.

Dissemination: the leaflet has been disseminated between the project 
partners and other relevant stakeholders, as well as at the above- 
mentioned events and is available on the CBSS own in-house information 
stand.

B.5 Preparing material and 
actions for the
project's participation 
at EUSBSR events and
other EU Civil
Protection Mechanism 
gatherings

Description: Preparation of materials and actions for the project's 
participation at EUSBSR events and other EU Civil Protection Mechanism 
gatherings have been prepared. (See visual appendix for the specific items)

The project has been visible at:

- 3rd meeting of the Committee of Senior Officials of the CBSS 
Estonian Presidency in Tallinn;

- Input was provided to the CO for the inter-service consultations in 
May 2015, on the revised Action Plan, where Gaps to Caps now 
represents a flagship of the renewed Policy Area Secure.

- The EUSBSR Annual Forum in Jurmala 15-16 June 2015;

- Baltic Leadership Programme for on Civil Security Future Decision 
Makers, 23-26 November 2015;

- EUSBSR PA Secure Steering Commitee Meetings (2 June 2015 
Tallinn & 13 May 2016 Krakow) & other meetings initiated by 
Policy Area Secure;

- Meetings of the Director Generals of Civil Protetion (2-3 June 2015 
& 8-9 June 2016 in Gdansk);

- The EUSBSR Annual Forum in Stockholm, 8-9 November 2016: 
joint seminar with HA Climate "Financing Climate Action".

Purpose: ensuring the visibility of the project
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Qualitative evaluation: The project and its visual identity, has been 
presented on several regional platforms and meetings throughout the 
project duration.

On 3-4 February 2015, the 3rd meeting of the Committee of Senior 
Officials of the CBSS Estonian Presidency in Tallinn was held back to back 
with a roundtable on the Council's long term-priority Safe and Secure 
Region. The PA Secure Coordinators presented ongoing work and 
advertised the upcoming kick-off of Gaps to Caps during this meeting. The 
Annual Report of the Estonian Presidency (launched in August 2015) 
includes an 8-page section on the Policy Area Secure in which the Gaps to 
Caps project is described in detail and connected to its contribution to the 
EUSBSR action plan. The CBSS Polish Presidency Annual Report, (launched 
in August 2016) also included an overview of the Gaps to Caps project 
activities.

In June, during the 6th annual Forum of the EUSBSR in Jurmala, the CBSS 
Communication Unit has made sure that the From Gaps to Caps leaflet 
provided visitors with first impression of the project and its participating 
countries and partners. Throughout the event, members of the CBSS 
Communication Unit, as well as the CBSS Secretariat's Senior Adviser on 
Safe and Secure Region, were present to respond to questions and general 
interest about the project.

The Baltic Leadership Programme (BLP) in PA Secure (2015) was financed 
by the Swedish Institute (SI), and organised and developed in partnership 
with MSB, CRISMART and the CBSS, the latter in their capacity as Policy 
Area Coordinators for PA Secure. The BLP constitutes a unique platform of 
knowledge and competencies enhancement among future decision
makers from the Baltic Sea Region countries which in turn are also 
important influencers and stakeholders also on the European level, 
working for the civil protection and public order.

The presentations of the project, held during the second Steering 
Committee Meeting of PA Secure as well as at the 13th Meeting of 
Directors General of Civil Protection, were supported by branded Power 
Point slides created by the Task B team.

The joint workshop with HA Climate at the 7th Annual Forum created 
synergies between the Policy Area and the Horizontal Action Climate. The 
workshop underlined the strong links between climate and security and 
aimed at addressing the complexity of challenges in the BSR - and beyond 
- and invited 50 national, regional and local level policy makers to discuss 
and find macro-regional and EU-wide solutions to common problems.

Value-added: The representation of Gaps to Caps at high-level events has 
not only allowed the partners to present their work but also to create a 
discussion about potential collaboration and the ways to use and share the 
results that have evolved from the project. Through the previous project 
14.3, actors and policymaker in the field of Civil Protection in the Baltic Sea 
Region are familiar with the concept behind Gaps to Caps. The fact that 
the work on assessment of risk management capability has continued 
reflects positively on all partners, including the EU Civil Protection 
Financial Instrument that the work is continuing.

Dissemination: The Director Generals of Civil Protection Meetings in 
Tallinn and Krakow gathered over 30 high-level decision makers from most 
countries of the BSR region and it was highly beneficial to familiarise this
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audience with the project and its visual identity. The second Baltic 
Leadership Programme for Future Decision makers in 2015 gathered 
around 30 Civil Protection professionals from the 11 CBSS member states. 
The EUSBSR Forum in Jurmala was attended by over 600 participants from 
more than 12 countries and the EUSBSR Annual Forum in Stockholm in 
November 2016 was attended by more than 1000 people.

B.6 Ongoing
documentation of
project activities and 
ensuring 
communication 
throughout the whole 
project

Description: The purpose of this task has been to document the activities 
of the project as such, from an overall project (rather than only one expert 
field) position. This has included photographic documentation, updates 
and posts directly from the project meetings, as well as post-event online 
follow-ups describing the state of play in the project.

Purpose: The documentation has focused on external communciation and 
aimed to give an outside viewer a visual glimpse into the various project 
activities and meet-ups, as well as to provide a short contextual overview 
of the status of the project along the various stages. This has been aimed 
at increasing interest in the project and its future outcomes for the Baltic 
Sea Region.

Qualitative evaluation: All the seminars and conferences have been 
documented photographically and written about in posts on the EUSBSR 
Policy Area Secure website www.bsr-secure.eu, the www.gapstocaps.eu 
website and the CBSS homepage (www.cbss.org). The project was 
moreover several times presented and introduced at various meetings 
(listed under 2.b.i).

A project poster has been designed and displayed at the premises of the 
CBSS Secretariat. Communication from all the meetings was also ensured 
via social media platforms (Facebook, Twitter, Flickr).

Dissemination: All the pictures of the meetings, seminars and conferences 
are publicly available on the PA Secure Flickr account 
(flickr.com/photos/bsrsecure) as well as on the webpage: gapstocaps.eu 
and therefore accessible to a wide range of people. The CBSS homepage, 
directing visitors to the Gaps to Caps platform, has a monthly page visitor 
count of 8000 people. The poster shown at the CBSS Secretariat premises 
is visible to every visitor and available for download at gapstocaps.eu. In 
the last two years the CBSS has hosted several hundred conference and 
meeting participants, including high-level government representatives and 
relevant civil protection stakeholders.

B.7 Coordination and
information exchange 
with associate partners 
about the
developments of the 
project

Description: Coordinating information dissemination with and to associate 
partners, in order to ensure project visibility and promotion on the BSR 
level and on the level beyond regional civil protection cooperation; 
coordinating communication and publicity activities/suggesting joint 
communication activities with EUSBSR stakeholders in order to increase 
visibility of impact of macro-regional civil protection cooperation in the EU.

An internal site (password-locked) was also created on gapstocaps.eu in 
order to provide all the partners with the access to information and 
updates e.g. powerpoint presentations held during the seminars and 
conferences; as well as access to the publicity material (Visual Identity 
guidelines, material to download).

Purpose: Constant and smooth communication allows for feedback from 
(external) European experts and delegates and input from associated 
partners. In addition, good coordination can increase synergies with other
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similar projects and help avoid any duplications of workload.

Qualitative evaluation: Given that the project partners all represent 
national civil protection actors or international organisations engaged in 
macro-regional civil protection frameworks, the Gaps to Caps project 
setup provided a natural habitat for building synergies within the BSR Civil 
Protection cooperation. The inclusion of Gaps to Caps at the various 
EUSBSR PA Secure Steering Committee meetings, the meetings of the Civil 
Protection Director Generals of the Baltic Sea States, as well as the EUSBSR 
Annual Forums, ensured that the associate partners would be kept 
updated regularly on the state of play within the Gaps to Caps project.

B.8 Preparing material for 
and ensuring visibility 
at the high-level
political events in 2016

Description: Preparing material for the high-level political events in 2016, 
most notably the Meeting of the Deputy Foreign Ministers of the CBSS on
8 June 2016 and the EUSBSR Annual Forum in Stockholm 8-9 November, 
and ensuring that the project results were properly recognised in the 
respective resolutions.

Purpose: To engage a larger audience in the project and increase the 
different potential uses of the final methodological outcomes of the 
project.

Qualitative evaluation: Presentations, following the visual identity of Gaps 
to Caps, on the project's progress and follow-up steps were given at the 
5th Steering Committee Meeting of PA Secure and at the 14th Meeting of 
Directors General for Civil Protection in the Baltic Sea Region. Further, the 
Gaps to Caps project goal - capacity building for efficient crisis and risk 
management - was stressed at the Meeting of the Deputy Foreign 
Ministers of the CBSS and highlighted in the Warsaw Declaration on 8 
June,2016.

Dissemination: the Gaps to Caps leaflet was updated in early 2016, 
announcing the upcoming publication and giving some more detailed 
information on the project and the more elaborated methodology.

Taking into account, the results of Gaps to Caps Task D, an information 
card was designed and distributed among the project partners, giving 
recommendations and listing best practices for risk management and 
exercises. It is also available on the project's website for download.

B.9 Preparing for the final 
conference of the 
EUSBSR Flagship
Project From Gaps to 
Caps

Description: Organising the final conference in coordination with the lead 
partner, with the purpose of hosting an open discussion on the draft 
methodology, desired final results from the various partners and the 
content of the final publication (methodology).

Purpose: To propose possible post-project avenues of how to put the 
methodology into practical use.

Qualitative evaluation: The two day conference included presentations 
from all the Task Leaders on their findings and a discussion on the final 
publication ("A BSR methodology for risk and capability assessments"). The 
project partners received the first draft of the layout for the BSR 
Methodology and the updated leaflets, as well as the Annual Report of the 
Polish CBSS Presidency, in which From Gaps to Caps is highlighted as 
flagship under PA Secure. The final conference was also attended by high- 
level guests, e.g. Icelandic Chairman of the CBSS Committee of Senior 
Officials H. E. Ambassador Guőmundur Arni Stefansson, the Director 
General of the Council of the Baltic Sea States (CBSS) Secretariat H. E.
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Ambassador Maira Mora, as well as the Swedish Civil Contingencies 
Agency (MSB), the PA Secure Coordinator EUSBSR, the Strategic Adviser on 
EU and International Issues, Julia Fredriksson. Taking into account that the 
current (2016-2017) CBSS Presidency is held by Iceland and Task B was led 
by the University of Iceland, the project received special attention from 
the Icelandic Chairman of the CBSS CSO.

B.IO Editing, layout,
publishing and
disseminating the
publication on ideas 
for future national 
assessments of risk 
management 
capability in the Baltic 
Sea Region

Description: Editing, layout, publishing and disseminating the publication 
"A BSR Methodology for Risk and Capability Assessment".

Purpose: To publish the key findings and outcomes of the project and 
disseminate the final publication among stakeholders and associated 
partners of the project.

Qualitative evaluation: While the period of the project saw some changes 
in staffing across the partner organisations, the coordination amongst the 
partners remained smooth and effective. The final communication outputs 
from the project have hence been generated through a consensus 
amongst the partners. The publication’s layout is commissioned from the 
same graphic designer as the 14.3 project (Gaps to Caps predecessor 
project) and printed by the same printing house, ensuring a visual and 
conceptual link between the 14.3 project and the follow-up processes of 
Gaps to Caps.

The publication will be available and ready for download on 
gapstocaps.eu. Because of its length and complexity, the more academic 
part of the publication will only be available online as a PDF and not 
printed. However, Appendix A and Appendix B of the final report of Task C 
will be printed as two single publications and distributed amongst 
stakeholders and partners. Reducing and splitting the Task C Report in 
these three parts will facilitate the communication and distribution of the 
results; making the results and methodology more accessible and 
attractive for stakeholders and any interested parties.

Dissemination: this publication symbolises the acceptance and promotion 
of a new proposed methodology for risk and capability assessments in the 
BSR, which is fully in line with the objective of "Strengthening capacity to 
respond and to recover from major emergencies and accidents: better risk 
assessment and crisis management" in the EUSBSR Policy Area Secure. All 
project partners agree that this methodology should be introduced within 
the partner countries and should serve as a basis for further development 
work in the field. Having a macro-regional perspective and approach, it can 
be easily transferred to a broader EU-level and adapted in other European 
countries beyond the BSR.

The publication in all its three parts will be freely accessible on the 
project's website as a PDF file. There will be 300 copies of the two printed 
brochures available for dissemination amongst the project partners and 
other stakeholders.
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B.11 Preparing a publicity 
strategy for the post
project phase,
including the potential 
restructuring of the 
project website into a 
database

Description: Ensuring on-going visibility after the end of the project

Purpose: To effectively disseminate the results of the project

Qualitative evaluation: A post-communication strategy was already 
included in the main communication strategy (B.l) and lists as "Phase 7" 
the dissemination of the results, the restructuring of the website and the 
compilation of the beneficiary report.

The two parts of the final Task C report are about to be printed and then 
disseminated amongst all project partners. There will be 300 copies of 
each brochure, which can then easily be distributed amongst other 
stakeholders. The more academic part of the report, as well as the other 2 
parts, will be published online as a PDF file. For the distribution of the 
results of Gaps to Caps, the project partners stakeholder lists, as well as 
the 14.3 stakeholder database lists, will be used.

The website was restructured in the sense of updating old information, 
informing about the end of the project and its outcomes (along with the 
upload of the final report). Following the contract, all information about 
the project will be kept online on the project's website and other CBSS- 
managed web platforms for the next 5 years.

Further, From Gaps to Caps has been included in the info booklet of HA 
Climate "Baltic Sea Climate Partnerships" under the section "Focus on 
Climate Change Adaptation - Cross-Sector Projects". The booklet is 
available online and will be further distributed at upcoming events under 
the framework of PA Secure, HA Climate and of the CBSS Baltic 2030 Unit 
for Sustainable Development.

Dissemination: Post-communication ensures the project's sustainability 
and durability and should highlight the outcome and the practical results 
of the project. The used social media platforms, but especially the website 
of the project can be considered as a solid, long-standing information 
source for stakeholders and be used to maybe develop the methodology 
and the project's topic further in the future on an even broader level than 
the macro-regional approach applied now.

The results (publication, 2 printed parts, 1 exclusively online PDF) will be 
disseminated to the project partners and uploaded on the website where 
all 3 parts of the publication will be available for the Gaps to Caps peer 
groups. We will inform about the publication on the CBSS website, on the 
Gaps to Caps Facebook page, Twitter channels and gapstocaps.eu to 
maximise the reachability.

The Task D postcards will be also available online and sent to the 
stakeholders involved in the Task D topic.

B.12 Compile final
beneficiary report

Following the contract guidelines, post-project reporting to the 
Commission has been done following the relevant guidelines.

C.l Task C kick-off Description: workshop with the aim of starting the Task and its activities 
was held in Iceland. An objective of the workshop was to consolidate the 
partners and produce a more detailed activity plan.

Purpose: formulated outcomes and decision from kick-off workshop 
(detailed task implementation plan) and concept paper on capability (as 
well as risk) assessments as a preparation for Seminar No. 1.
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Qualitative evaluation: at the kick-off conference the partners agreed 
upon task implementation plan and prepared the first version of a 
questionnaire to be answered by the partners, with a view of providing 
background on present situation regarding capability and (risk) 
assessments. All partners introduced themselves and respectively their 
organizations.

Dissemination: at this early point of the process the results of Action C.l 
were disseminated within the participating organizations.

C.2 Preparation and
dissemination of
questionnaire on
capability assessments 
in BSR

Description: the questionnaire on capability assessment in BSR Was 
prepared and disseminated.

Purpose: an overview that will serve as background material for Seminar 
No. 1 as well as input to the forthcoming project publication.

The questionnaire was distributed to regional authorities and national 
institutions in order to achieve comprehensive results

Comparison of the different results and finding common ground, which 
could be linked in the future.

Qualitative evaluation: during Action Cl a draft questionnaire containing 
five pre-developed questions was sent to the partners for comments. As a 
result of this first step, the Task Leader, the Core Group and Task Leader of 
Task D formulated a more comprehensive questionnaire with 10 questions 
and sent this to partners to answer. The answers were collected in a 
document, distributed to the partners, and the main results disseminated. 
The results provided a good overview on the status of capability 
assessment and how such assessments are carried out in the different 
partner countries, although in many of the countries such assessments are 
not carried out in a systematic manner.

Value-added: comparison of the different results and finding common 
ground, which could be linked in the future.

Dissemination: the questionnaire was distributed to regional authorities 
and national institutions in order to achieve comprehensive results.

С.З Seminar No. 1 on
National Risk
Management
Capability Assessments 
and Guidelines/
Indicators

Description: Seminar No.l on National Risk Management Capability 
Assessments and Guidelines / Indicators was held in Riga.

Purpose: conclusions from 1st learning exchange seminar (to be fed into 
the report, under C.3).

Qualitative evaluation: the results of the questionnaire were presented 
and discussed. It is clear that most of the participating states do not have 
developed an explicit methodology on risk management capability 
assessment. However, the UK, the Netherlands and Sweden have been 
carrying out such assessment for some years and these three 
methodologies were presented and discussed at the seminar. The use of 
the EU Guidelines on risk management capability assessment was 
discussed and examined as a practical tool (logic of provided questions, 
meaning of questions etc.). It became clear, as a result of this work, that 
many of the partners had expected the EU Guidelines to provide a clear 
methodology for performing capability assessments. However, the EU 
Guidelines only provide some questions that indicate, once answered, if 
there is capability to perform capability assessments. It became clear that 
in the following work Task C will have to focus much more on developing 
or describing a methodology for capacity assessments, since the EU
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Guidelines do not provide this and no such widely accepted methodology 
exists.

Value-added: the realisation that a partially non-existence of fully 
developed methodology on risk management capability assessment can be 
seen as added value, as this case is a gap in risk management capability 
even in European context.

Dissemination: action C.3 was disseminated within participating 
organizations

C.4 Preparation a draft 
report on national 
capability (and risk) 
assessments and
related challenges in 
the BSR

Description: a draft report on national capability (and risk) assessments 
and related challenges in the BSR was initiated.

Purpose: report on national capabilities and risks assessment differences, 
similarities and cross-border dimensions.

Qualitative evaluation: based on the conclusions of Seminar 1 the Task 
Leader wrote a first draft of a report describing the work performed in the 
project so far, summarizing the work on national capability and risk 
assessments and showing the results of the questionnaire. The report was 
circulated for comments and new corrected draft was sent out to project 
partners. The aim of the report is to give an overview of relevant aspects 
of the civil protection systems involved, differences and similarities. It is 
now clear that the main challenge of Task C is to produce, describe and 
agree on the methodology for capability assessment, since there is no such 
accepted methodology in existence, and apply the methodology to some 
practical scenarios.

Value-added: as result of the report so called best practices can be 
identified in order for the participating states to benefit from.

Dissemination: the report is compiled by the different disaster 
management authorities of the participating states. Action C.4 was 
distributed to regional authorities and national institutions in order to 
achieve comprehensive results.

C.5 Seminar No. 2 on 
National Capability
(and Risk) Assessments 
- Challenges and 
Opportunities - in the 
BSR

Description: A seminar on National Capability and Risk Assessments was 
held in Tallinn (not Vilnius as originally planned) in November 2015.

Purpose: The main purpose was to discuss and evaluate the EU document 
"Risk Management Capability Assessment Guidelines" and its potential 
use. The document contains 51 questions that are meant to serve as a way 
of collecting information that can be useful as input when assessing 
management capability to meet disasters. Group discussions were 
performed where project partners gave some thoughts on the relevance 
and clarity of each of the 51 questions. To test the methodology, a 
questionnaire was circulated amongst the partners, asking them to answer 
the 51 questions and give comments on questions of choice. The results 
are described in the Report on task C.

Qualitative evaluation: One of the conclusions of this work is that it is 
important to distinguish between the two types of methodologies 
discussed in the context of capability assessments. On the one hand, there 
is the methodology described as the EU questionnaire, where the purpose 
is to estimate to what extent a given country is prepared to assess 
capability. On the other hand, there are more comprehensive 
methodologies, where the purpose is to analyze a given scenario and 
conduct a risk- and capability assessment with the aim of preventing and 
responding to crises. Such a methodology was discussed and developed in
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the following project activities.

Dissemination: The results show that the ELI questionnaire can be a very 
valuable tool when estimating to what extent a given country is prepared 
to assess capability. The methodology can also be used as a first step in a 
more comprehensive capability assessment.

C.6 Final Seminar of Task C 
and Task D

Description: Final seminar was held in Lithuania in August 2016, but as a 
preparation, an extra seminar was held in Hamburg in June 2016.

Purpose: The purpose was to develop, describe and test a methodology 
for capability assessments for future use in the Baltic Sea Region.

Qualitative evaluation: The Swedish Civil Contingency Agency (MSB) for a 
number of years has worked on developing a methodology for capability 
assessment. Using this work as a basis, a document was developed in 
advance of the extra project meeting in Hamburg in june 2016 where such 
a method was presented. At the Hamburg meeting the project group 
tested the methodology and applied it to the Extreme weather/storm 
scenario in a workshop. As a result, the document "The BSR methodology 
for risk and capability assessments, a first approach" was written and the 
project group agreed to promote and use the methodology for risk and 
capability assessments presented, for further development. This was later 
confirmed in the Final seminar of Tasks C and D held in Lithuania August 
2016.

In this chapter we will therefore present in Section 5.1 a very brief 
description of "The BSR methodology for risk and capability assessments, a 
first approach". A more detailed description of the method is presented in 
Appendix A. The method in Appendix A was used by the participants in 
Task C of this project to analyze the "Extreme weather/storm scenario" at 
the Hamburg meeting and a very brief description of that scenario and the 
workshop is therefore given in Sections 5.2 and 5.3.

Dissemination: The report "The BSR methodology for risk and capability 
assessments, a first approach" describes a methodology for risk and 
capability assessments. The methodology was tested on the Extreme 
weather/storm scenario. All project partners agreed that this methodology 
should be further developed and used for capability assessments in the 
Baltic Sea Region. This must be seen as being an important achievement.

C. 7 Final report
compilation and final 
conference of the 
Project

Description: A final "Report on Task C" was sent out to project partners in 
September 2016 and a final seminar was held in November in Stockholm.

Purpose: The purpose of the report and the final seminar was to 
summarize the project findings and conclusions

Qualitative evaluation: A methodology for scenario analysis, risk and 
capability assessment was documented and described (see Chapter 5 and 
Appendix A in Report on Task C). The method was tested, using the 
Extreme weather/storm scenario from the 14.3 project in a series of 
Workshops held at a project meeting in Hamburg in June 2016. All project 
partners agree that this method should be introduced and developed 
further within the BSR.

Dissemination: The main results of the project will provide a solid base for 
future work aimed at harmonizing risk- and capability assessment work 
within the Baltic Sea Region. A major achievement is the acceptance and
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promotion of a new proposed methodology for risk and capability 
assessments in the BSR, which is fully in line with the objective of 
"Strengthening capacity to respond and to recover from major 
emergencies and accidents: better risk assessment and crisis
management" in Policy Area Secure in the EUSBSR. All project partners 
agree that this methodology should be introduced within the partner 
countries and should serve as a basis for further development work in the 
field.

D.l Task D kick off meeting Description: this was the first meeting for the core team in Iceland with 
the purpose of initiating the work of the task.

Purpose: conceptualization of the Task

Qualitative evaluation: considering the outcomes and decisions from the 
kick-off workshop (in Brussels) the partners agreed upon a detailed task 
implementation plan. All partners introduced themselves respectively 
their sending organisation, their professional backgrounds and their 
possible contribution to the project.

Dissemination: the participants disseminated the results of Action D.l 
within their own organisation and partly within other organisations within 
their countries.

D.2 Seminar No. 1 on 
defining criteria for 
evaluation reports

Description: seminar No. 1 on defining criteria for evaluation reports. The 
seminar took place in Riga, Latvia.

Purpose: this seminar served to agree upon criteria for evaluation reports.

Qualitative evaluation: the structures of evaluations within the member 
states differed in some extent widely; as a result the participants decided 
on the forms and the content for evaluation of exercises and emergencies 
(two different forms) only after intense and vivid discussions. To achieve 
comparable results the task group developed two templates to ensure the 
comparability of the different evaluation documents.

Dissemination: the participants disseminated the results of Action D.2 
within their own organisations and partly within other organisations 
within their countries.

D.3 Comparing evaluations 
of emergencies and 
exercises

Description: comparing evaluations of emergencies and exercises. This 
was the main goal of this Task and the most important activity for 
achieving tangible results.

Purpose: the evaluations of emergencies and exercises served as a basis 
for the comparing of the Member States' evaluations later on. The MS' 
documents were submitted to the task leader.

Qualitative evaluation: the compiling of one document for emergencies 
and one document for exercises was a challenge as the evaluation 
documents differed widely even in just one country.

Dissemination: to achieve comprehensive results the participants 
contacted different disaster management authorities and organisations 
within their countries to receive different evaluations of emergencies and 
exercises. These authorities and organisations (besides the participating 
ministries) were informed about the project's process.
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D.4 Seminar No. 2 on 
gathering the
evaluations of the 
partners

Description: this seminar focussed, on the evaluations submitted by all 
partners and discussing on their content as well as pointing out the key 
observations in them. The seminar was held in Tallinn.

Purpose: the seminar served to compare the MS evaluation documents 
and to prepare a summing up document taking in consideration the results 
of Actions D.2 and D.3. Besides conclusions were discussed as an input to 
Task C document.

Qualitative evaluation: during the seminar the participants:

1. worked on the evaluations of emergencies,
2. worked on the evaluations of exercises,
3. compared the documents,
4. highlighted differences and similarities and
5. made some adjustments to ensure the comparability of the 

documents (without changing the content).

Dissemination: the participants disseminated the results of Action D.4 
within their own organisations.

D.5 Seminar No. 3 on 
compilation of the final 
document of Task D

Description: this Seminar focussed on the form and content of the final 
document including the conclusions made during the discussions in the 
Seminar No. 2. The seminar was held in Flamburg (in combination with Task 
C seminar).

Purpose: producing the final document.

Qualitative evaluation: the comparing of the different evaluations was a 
challenge, as the evaluation documents differed widely. The participants 
agreed upon the form and content of Task D final document.

Dissemination: the participants disseminated the results of Action D.5 
within their own organisations.

D.6 Final Seminar of Task C 
and Task D

Description: the Final Seminar focussed on the inclusion of Task D results 
into the final document with all partners from both Task C and Task D 
participating. The final seminar was held in Vilnius.

Purpose: input of Task D results into Task C. Agreement on final products 
of the project (Task C: Methodology for Risk Management Capability 
Assessment; Task D: Comparing of evaluations of emergencies and 
exercises and drawing conclusions on differences and similarities of best 
practices and main gaps).

Qualitative evaluation: during the seminar the participants agreed upon 
the input of Task D results into Task C and the final documents of Task D 
and the Task C.

Dissemination: the participants disseminated the results of Action D.6 
within their own organisations.

D.7 Final report
compilation and final 
conference of the 
Project

Description: Final conference discussing the compiled final report 
(consisting of the final reports of each Task) and the way forward. This 
action included also the coordination of the compilation of the final 
report. The final conference was held in Stockholm.

Purpose: Final report produced and the project results discussed. Framing 
of the next steps in this field.
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Qualitative evaluation: the participants presented the content and layout 
of the final report and discussed the results of the project and the next 
steps to be taken. All expected topics were covered during the event.

Dissemination: the participants disseminated the results of Action D.7 
within their own organisations. It was agreed upon informing the other 
contact-ed and / or affected authorities and organisations as soon as the 
final documents will be available.

5. Presentation of the technical results and deliverables

5.1. The BSR methodology for risk and capability assessments, a first approach

Description These guidelines for scenario analysis are based on work with national 
risk and capability assessment at the Swedish Civil Contingencies Agency. 
This document presents a short version of the Swedish guidelines and is 
prepared to form a basis for further development of the methodology 
within the Baltic Sea Region (BSR).

Purpose of the deliverable The aim of these guidelines is to contribute to developing a solid (and 
holistic) uniform scenario analysis, a harmonized methodology for risk 
and capability assessments could be formulated and developed within 
the Baltic Sea Region countries.

Evaluation of the deliverable The goal is to develop guidelines that are user-friendly, practical, and 
create conditions for scenario analysis of good quality. Moreover, the 
guidelines are based on a method that can be used for assessment of 
impact and capability more generally (for example, in the evaluation of 
actual events and exercises).

Value-added - in particular 
European value-added and 
transferability - of the deliverable

A major achievement is the acceptance and promotion of a new 
proposed methodology for risk and capability assessments in the BSR, 
which is fully in line with the objective of "Strengthening capacity to 
respond and to recover from major emergencies and accidents: better 
risk assessment and crisis management" in Policy Area Secure in the 
EUSBSR. All project partners agree that this methodology should be 
introduced within the partner countries and should serve as a basis for 
further development work in the field.

Dissemination http://www.gapstocaps.eu/publications/
Please see section 4. B 11 & B 12 for planned dissemination.

5.2. Possible future opportunities for risk and capability assessments in the BSR

Description This document is the appendix of the first project deliverable.
Purpose of the deliverable The aim of the document is to give directions of further discussion about 

resilience and security.
Evaluation of the deliverable The document supplements BSR methodology for risk and capability 

assessments by introducing further possibility of its' development.
Value-added - in particular 
European value-added and 
transferability - of the deliverable

The document could be considered as a solid base for discussions while 
considering creating resilience assessment methodology. Further 
elaborated document could give a first approach to comparing different 
resilience among Baltic Region States and optimize regional structure of 
security.
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Dissemination http://www.gaDstocaps.eu/publications/
Please see section 4. B 11 & B 12 for planned dissemination.

5.3. Recommendations and Best Practices in case of emergencies and exercises

Description The recommendations and best practices in case of emergencies and 
exercises based on the templates for evaluation of both emergencies 
and exercises.

Purpose of the deliverable The aim of the deliverable is to submit recommendations and to 
highlight best practices in the mentioned scenarios.

Evaluation of the deliverable Main conclusions of the deliverable are:
• To establish a common and comprehensive monitoring and early 

warning system.
• To have a common and clear communication procedure.
® To create a unified information sharing platform.
• To integrate the evaluation of all emergencies in the country's 

legislation (also for small and local emergencies).
• To install a cooperation body with determinate competences and 

with representatives of various institutions involved in charge during 
an occurring emergency.

• To prepare the target group psychologically and to use simulations of 
real accident and disaster scenarios.

• To share experiences and to evaluate the performance of the target 
group after real life situations.

• To focus more on cross-sectorial competences and to learn from each 
other.

• To ensure the access to scientific knowledge and new technical 
support systems for every country and institution involved.

• To share the organisation's own data with other countries and 
institutions.

• To raise awareness on possible capabilities available at local and 
regional level, including cross-sectorial level.

• To be flexible.
Value-added - in particular 
European value-added and 
transferability - of the deliverable

The deliverable is a gainful proposal for improving the evaluation of 
emergencies and exercises and - even more important - an attempt to 
enhance the management of emergencies and exercises with the 
potential to mitigate the partly disastrous effects of emergencies.
This approach could be easily transferred from the Baltic Sea Region into 
other EU regions and to other EU Member States.
For this purpose, the templates and the final document can easily be 
shared within the European Union.

Dissemination http://www.gapstocaps.eu/Dublications/
The templates and the final document can easily be shared within the 
project Member States (participating organisations, cooperating 
authorities, ministries, NGO's, other involved stakeholders) and 
furthermore EU-wide (e.g. using different networks and /or the national 
training coordinators of EU civil protection mechanism and others).

6. Evaluation of the technical results and deliverables
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6.1. General lessons learnt

The project group has found that there is a great variety in how the project partner countries handle 
disaster management. Some of the countries have no specific methodology in place and rely to some 
extent on past experiences. Other partner countries have been considering such methodologies or have 
them under development. The existing capability assessment approaches in the EU/BSR (5 Nordic 
countries, 3 Baltic countries, Poland, Germany, UK and the Netherlands) have been investigated, 
discussed and reported on within the current project, resulting in a number of lessons learned by the 
project partners. Through several Seminars and Workshops the project group found that the Swedish 
approach to risk and capability assessment was most suitable for adoption and further development as 
a harmonized methodology for the Baltic Sea Region.

The project group has found that available sources of knowledge on risk management capability may be 
roughly divided into three intersecting categories: i.e. scenario analyses, evaluations of exercises and 
studies of real-life experiences. These issues have been the main subjects of the considerable work 
carried out in Tasks C and D of the project. The project group has found that the new by the project 
proposed risk and capability assessment methodology is very well suited to combine work on these 
issues, i.e. scenario analysis, evaluation of exercises and studies of real-life experiences.

6.2. Strengths

The purpose of risk and capability assessments is to identify and analyse risks, vulnerabilities and 
capabilities to prevent and respond to crises. No single methodology for such assessments had 
previously been presented or agreed upon within the Baltic Sea Region.

The work within this project has led to considerable advances for the Baltic Sea Region with respect to 
cooperation and further development of disaster management methodologies. Mainly two 
methodologies for considering capability assessments have been investigated and worked on - EU 
questionnaire and the guidelines for scenario analysis based on work with national risk and capability 
assessment at the Swedish Civil Contingencies Agency.

The results presented in this project will provide a solid base for future work aimed at harmonizing risk 
and capability assessment work within the Baltic Sea Region. A major achievement is the acceptance 
and promotion of a new proposed methodology for risk and capability assessments in the BSR, which is 
fully in line with the objective of "Strengthening capacity to respond and to recover from major 
emergencies and accidents: better risk assessment and crisis management" in Policy Area Secure in the 
EUSBSR. All project partners agree that this methodology should be introduced within the partner 
countries and should serve as a basis for further development work in the field.
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6.3 Possible challenges and/or improvements to be tackled through further action

Project results indicate that there are possibilities for futher development of aspects connected with risk 
assessment and capability risk management. Having both risk assessment and its possibility to manage 
allow elaborating deeper knowledge about resilience at any administration level. Moreover, basing on 
project results, it is worth to consider further steps related to resilience matrix (crisis situation matrix).

6.4. Recommendations to stakeholders, partners, authorities in charge, National and
EU institutions

First of all, during the project EU guidelines on risk management capability assessment were tested on 
experts (not national) level. It was noticed that project members could not answer some of the 
questions or the response to them were incommensurable among participants because they were 
rather extensive and abstract. It was discussed that certain topics could be particularised or divided into 
the more questions to further improve the guidelines.

Second, the risk management capability assessment methodology developed by the project could be 
tested by Union Civil Protection Mechanism members. For project participating states it could be 
suggested to consider supplementing the methodology, amending it according to national civil 
protection system and introducing it.

Third, on the basis of the project results the idea of creating resilience assessment methodology (a first 
approach) could be reasonably evaluated. On the basis of the above mentioned methodology there 
emerges possibility to compare resilience in different countries or regions. It will facilitate the process of 
creating decisions and establish common security criteria for the Baltic Sea Region countries.

Furthermore, the opportunity of creating the platform(s) where countries could place the completed EU 
guidelines on risk management capability assessment and the unanimous templates evaluating 
experience of emergencies and exercises (deliverable of Task D) could be discussed.

7. Follow-up

As anticipated, the communication aspects regarding to results have increased during the second part of 
the project. The Publicity Team is to follow-up on the updating of the website, focusing on uploading 
missing documents in the internal section of the website and the highlighting of the BSR Methodology 
publication. These final documents are, as expected, to be disseminated and publicised only now, after 
the project's ending.
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